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PolazeÊi od Programa razgradnje NE Krπko, ovaj tekst analizira potrebna hrvatska izdvajanja 
za troπkove razgradnje u odnosu na cijenu elektriËne energije iz te elektrane. Raspravlja se o 
pouzdanosti procjena Programa, a napose pretpostavljenih ﬁ nancijskih parametara. Radi toga je 
provedeno variranje diskontne stope u uobiËajenom rasponu od 1 % do 5 %, kao i modela jednakih 
i rastuÊih anuiteta. Analiziraju se i hipotetiËki scenariji duljeg prikupljanja sredstava, jedan sliËan 
slovenskom sluËaju (opisuje πto bi bilo da smo ranije poËeli), dok drugi scenarij analizira moguÊe 
produljenje radnog vijeka elektrane. Posebno je raspravljen odnos ﬁ nanciranja kakvo preporuËa 
Program i mjera koje su do sada poduzete za ostvarivanje tih preporuka u Hrvatskoj. 
Starting from the Decommissioning of the Krπko Nuclear Power Plant Program, this text analyzes 
the necessary Croatian allocations for the decommissioning costs in relation to the price of 
electricity from this power plant. The reliability of the Program estimates is analyzed, particularly 
the assumed ﬁ nancial parameters. Therefore, a variable discount rate was implemented in 
the customary range of from 1 % to 5 %, as well as models of equal and escalating annuities. 
Hypothetical scenarios were also analyzed for the long-term collection of monetary resources, 
similar to the Slovenian case (a description of what would have happened if we had started 
earlier), while the second scenario analyzes the possibility for prolonging the working lifetime 
of the power plant. There is also a separate discussion of the relation between the ﬁ nancing 
recommended by the Program and the measures that have been undertaken to date in order to 
implement these recommendations in Croatia. 
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1 UVOD
Nuklearna elektrana Krπko (NE Krπko), 
Westinghouseovo postrojenje s jednim lako-
vodnim tlaËnim reaktorom elektriËne snage od 
oko 700 MWe nakon nedavnih rekonstrukcija, 
zajedniËko je vlasniπtvo Slovenije i Hrvatske 
u jednakim dijelovima. Puπtena je u pogon 
1982. godine, s planiranim radnim vijekom 
od 40 godina. KoliËina istroπenog nuklearnog 
goriva (ING) koja bi mogla nastati u planiranom 
radnom vijeku procijenjena je na 1 531 gorivnih 
elemenata ili 620 tona metalnog urana. Do 
kraja radnog vijeka NE Krπko predvia se da Êe 
nastati oko 3  600 m3 tehnoloπkog nisko i srednje 
radioaktivnog otpada (NSRAO). Ako mu se pribroji 
i otpad koji Êe nastati pri razgradnji te tijekom 
izmjena veÊih komponenata, ukupna koliËina 
NSRAO koja Êe se nakupiti radom i razgradnjom 
elektrane procjenjuje se na 17 500 m3.
Temeljem Ugovora izmeu Vlade Republike 
Slovenije i Vlade Republike Hrvatske o ureenju 
statusnih i drugih pravnih odnosa vezanih uz 
ulaganje, iskoriπtavanje i razgradnju nuklearne 
elektrane Krπko (Ugovor) [1], tijekom 2003. i 
poËetkom 2004. godine izraen je zajedniËki 
Program razgradnje nuklearne elektrane Krπko i 
zbrinjavanja nisko i srednje radioaktivnog otpada 
i istroπenog nuklearnog goriva (Program) [2]. 
Glavna svrha Programa bila je da procijeni ukupne 
troπkove svih planiranih aktivnosti i predloæi 
naËin osiguranja potrebnih sredstava. Nakon πto 
je odobren u nadleænim tijelima obiju dræava (u 
Hrvatskoj je Sabor dao suglasnost krajem 2004. 
godine [3]), Program je poËetkom 2005. godine 
prihvatilo i Meudræavno povjerenstvo za praÊenje 
provedbe Ugovora.
Razgradnja nuklearne elektrane obuhvaÊa sve 
aktivnosti potrebne za rastavljanje postrojenja, 
uklanjanje objekata i materijala te restauriranje 
lokacije tako da se dalje moæe koristiti kao da na 
njoj nije bilo elektrane. Program uz to obuhvaÊa 
i zbrinjavanje radioaktivnog otpada i istroπenog 
goriva (osim obrade i skladiπtenja u krugu 
elektrane za vrijeme pogona), ukljuËujuÊi njihovo 
trajno odlaganje u konaËna odlagaliπta.
U ovome se Ëlanku termin troπkovi razgradnje 
odnosi na ukupne troπkove Programa, tj. obuhvaÊa 
i troπkove razgradnje i troπkove zbrinjavanja otpada 
i istroπenog goriva. Prema Ugovoru Hrvatska i 
Slovenija Êe ﬁ nancirati troπkove razgradnje u 
jednakim dijelovima, kao πto koriste i elektriËnu 
energiju iz elektrane. Meutim, prikupljanje 
sredstava za ﬁ nanciranje razgradnje ne teËe u obje 
dræave simetriËno, jer je Slovenija joπ prije desetak 
godina osnovala svoj fond za razgradnju NE Krπko.
1 INTRODUCTION
The Krπko Nuclear Power Plan (Krπko NPP), a 
Westinghouse plant with a pressurized water 
reactor approximately 700 MWe following recent 
reconstruction, is jointly owned by Slovenia and 
Croatia in equal shares.  It was placed in operation 
in the year 1982, with an anticipated working 
lifetime of 40 years.  The quantity of spent nuclear 
fuel (SNF) that could be produced during the 
planned working lifetime is estimated at 1 531 fuel 
elements or 620 tons of metallic uranium. By the 
end of the working lifetime of the Krπko NPP, it is 
anticipated that approximately 3 600 m3 of low and 
intermediate level radioactive waste (LILW) will be 
produced.  If to this is also added the waste that 
will be produced during decommissioning and the 
replacement of large components, the total quantity 
of LILW that will accumulate during the operation 
and decommissioning of the plant is estimated at 
17 500 m3.
Pursuant to the Contract between the Government 
of the Republic of Slovenia and the Government 
of the Republic of Croatia on the Regulation of 
the Status and other Legal Issues Regarding the 
Investment, Exploitation and Decommissioning of 
the Krπko Nuclear Power Plant (Contract) [1], during 
2003 and in early 2004 a joint Decommissioning 
Program for the Krπko Nuclear Power Plant and 
the Management of  Low and Intermediate Level 
Radioactive Waste and Spent Nuclear Fuel (Program) 
was developed [2]. The main purpose of the Program 
was to estimate the total costs of all the planned 
activities and propose a manner for securing the 
necessary monetary resources. After the Program 
was approved by the authorized bodies of both 
countries (the Parliament in Croatia approved it in 
late 2004 [3]), in early 2005 it was also accepted 
by the Joint Commission on the Monitoring of the 
Implementation of the Contract.
The decommissioning of a nuclear power plant 
encompasses all the activities necessary for the 
dismantling of the plant, removing the objects 
and materials, and restoring the site so that it can 
continue to be used as if a power plant had never 
been located there. In addition, the Program also 
includes the management of radioactive waste and 
spent fuel (except processing and storage within the 
premises of the plant during its lifetime), including 
eventual disposal in a ﬁ nal repository.  
In this article, the expression  decommissioning 
costs  refers to the total costs of the Program, i.e. it 
also includes the costs of dismantling and the costs 
of managing waste and spent fuel. According to 
the Contract, Croatia and Slovenia will be required 
to ﬁ nance the costs of the decommissioning in 
equal shares, as they use the electricity from the 
plant. However, the monetary resources collected 
for ﬁ nancing decommissioning are not ﬂ owing 
symmetrically in both countries, because Slovenia 
already established its fund for the decommissioning 
of the Krπko NPP ten years ago.
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Sredstva za troπkove razgradnje nuklearne elek-
trane u pravilu se osiguravaju iz cijene njezine 
elektriËne energije. ©to ranije tijekom radnog 
vijeka elektrane zapoËne prikupljanje sredstava 
za razgradnju, ona Êe manje opteretiti tekuÊu 
cijenu elektriËne energije. Za razgradnju NE  Krπko 
slovenska Êe strana do kraja predvienog radnog 
vijeka prikupljati sredstva u razdoblju od 30-tak 
godina, dok hrvatskoj strani ostaje manje od 20 
godina da prikupi jednaki iznos. PolazeÊi od 
preporuka Programa, u ovome se Ëlanku analizira 
udio koji Êe troπkovi razgradnje imati u cijeni 
elektriËne energije iz NE Krπko u Hrvatskoj. 
Raspravlja se pouzdanost procjena Programa, 
napose pretpostavljenih ﬁ nancijskih parametra, a 
za usporedbu se analiziraju i hipotetiËki scenariji 
duljeg prikupljanja sredstava. Jedan je od njih 
sliËan slovenskom sluËaju (opisuje πto bi bilo 
da smo ranije poËeli), a drugi scenarij analizira 
hipotetiËko produljenje radnog vijeka elektrane. 
2 TRO©KOVI PREMA 
USVOJENOM PROGRAMU 
RAZGRADNJE NE KR©KO
Program, dovrπen 2004. godine zavrπava pre-
porukom da osnova za prikupljanje sredstava u 
fondove razgradnje (do iduÊe procjene troπkova 
u sljedeÊoj reviziji Programa) bude procijenjeni 
ukupni troπak Programa diskontiran na 2002. 
godinu u zaokruæenom iznosu od 350 milijuna 
eura, te da se sredstva koja odgovaraju tome 
iznosu mogu prikupiti pomoÊu 19 jednakih 
anuiteta od 28,5 milijuna eura uplaÊenih od 
2004. do 2022. godine u jedan hipotetiËki fond 
koji bi bio ustanovljen potkraj 2004. godine. Iz 
Ugovora je jasno da svaka dræava treba prikupiti 
polovicu planiranih sredstava, a formulacija o 
jednom hipotetiËkom fondu odabrana je zato da 
se ne bi morala razmatrati asimetriËna situacija 
u pogledu nacionalnih fondova za razgradnju 
u vrijeme izrade Programa, veÊ je svakoj dræavi 
prepuπteno da poslovanje svoga fonda prilagodi 
potrebnom ciljnom iznosu.
Za Hrvatsku je bila najjednostavnija opcija, 
sukladna preporukama Programa, da osnuje fond 
u koji Êe uplaÊivati godiπnje rate jednake polovici 
preporuËenog anuiteta, tj. po 14,25 milijuna eura, 
poËinjuÊi od 2004. godine. U slovenskom su fondu 
u vrijeme izrade Programa veÊ bila akumulirana 
znaËajna sredstva (preko 80 milijuna eura krajem 
2003. godine), pa su se mogle planirati znatno 
manje daljnje uplate, tim viπe πto je fond poslovao 
s godiπnjom zaradom koja je bila daleko veÊa od 
kamate pretpostavljene u Programu. 
The monetary resources to cover the costs of the 
decommissioning of a nuclear power plant are as 
a rule provided from the price of its electricity. The 
earlier that the collection of monetary resources 
begins during the working lifetime of a power 
plant, the less that the decommissioning costs 
will encumber the current price of electricity. For 
the decommissioning of the Krπko NPP, by the end 
of its anticipated working lifetime the Slovenian 
side will have been collecting monetary resources 
for a period of approximately 30 years, while the 
Croatian side has less than 20 years remaining 
to collect the same amount. Starting from the 
Program recommendations, in this article there is 
an analysis of the share that the decommissioning 
costs will have in the price of electricity from the 
Krπko NPP in Croatia. The reliability of the Program 
estimate is analyzed, particularly the assumed 
ﬁ nancial parameters, and hypothetical scenarios 
of longer collection of monetary funds are analyzed 
for purposes of comparison. One of these is similar 
to the Slovenian case (describing what would have 
happened if we had begun earlier), and another 
scenario analyzes the hypothetical prolongation of 
the working lifetime of the power plant.   
2 COSTS ACCORDING TO THE 
PROGRAM ADOPTED FOR THE 
DECOMMISSIONING OF THE 
KR©KO NPP
The Program, completed in the year 2004, 
concludes with the recommendation that the basis 
for the collection of monetary resources for the 
decommissioning fund (until the next cost estimate 
in the next audit of the Program) should be the 
estimated total cost of the Program discounted as 
of the year 2002 in the rounded amount of 350 
million euros, and that the monetary resources 
corresponding to this amount can be collected 
through 19 equal annuities of 28,5 million 
euros each, to be paid from 2004 to 2022 into 
a  hypothetical fund that would be established at 
the end of the year 2004. From the Contract, it 
is clear that each country is supposed to collect 
one half of the planned monetary resources, and 
the formulation of one hypothetical fund was 
chosen in order to avoid having to consider the 
asymmetrical situation regarding the national funds 
for decommissioning at the time that the Program 
was developed, but each country would be allowed 
to adjust the operations of its fund according to the 
target amount.
For Croatia, the simplest option, pursuant to the 
recommendations of the Program, was to establish 
a fund into which it would pay annual installments 
equal to one half of the recommended annuity, i.e. 
14,25 million euros, starting from the year 2004. 
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Hrvatska, meutim, nije odmah nakon usvajanja 
Programa osnovala svoj fond za razgradnju 
NE  Krπko. Umjesto toga, Vlada je tek Uredbom 
od 28. travnja 2006. godine odredila da Êe 
Hrvatska elektroprivreda (HEP) uplaÊivati godiπnje 
iznose predviene Programom na raËun dræavnog 
proraËuna, a sredstvima Êe upravljati Ministarstvo 
gospodarstva, rada i poduzetniπtva. Uredba uz to 
predvia i osnivanje hrvatskog fonda za razgradnju 
NE Krπko nakon donoπenja zakona o fondu i 
prenoπenje sredstava na raËun fonda. 
Uredbom se precizira da Êe anuiteti u protu-
vrijednosti od 14,25 milijuna eura za 2006. 
godinu i nadalje biti uplaÊivani u jednakim 
kvartalnim ratama (prve dvije rate za 2006. 
godinu do kraja lipnja). Zaostatak za 2004. i 
2005. godinu namirit Êe se kroz sljedeÊih 5 
godina (raËunajuÊi od kraja lipnja 2006. godine), 
takoer u jednakim kvartalnim ratama iako je 
Hrvatska elektroprivreda po godiπnjem obraËunu 
veÊ rezervirala ukupni iznos zaostatka [4].
To πto se sredstva do sada nisu oploivala u fondu, 
prema dinamici pretpostavljenoj u Programu, 
podrazumijeva izvjesno poveÊanje kasnijih upla-
ta, ali ono ne mora biti znaËajno u odnosu na 
korekcije koje se ionako planiraju kod sljedeÊe 
revizije Programa (a dijelom Êe biti i kompenzirano 
kvartalnim uplatama, buduÊi da model iz 
Programa predvia uplate krajem godine). No, 
daleko bi veÊi problem nastao ako se sredstva i 
dalje ne bi oploivala, nego samo knjigovodstveno 
evidentirala u dræavnom proraËunu. BuduÊi da 
je dosta oËigledno kako bi u takvom sluËaju 
anuitete trebalo Ëak nekoliko puta poveÊati, 
razumno je oËekivati da Êe hrvatski fond biti 
osnovan uskoro ili da Êe se ustanoviti ekvivalentni 
mehanizam oploivanja uplaÊenih sredstava. Uz 
tu pretpostavku, ovdje se u daljnjem razmatranju 
zanemaruju posljedice kaπnjenja prvih uplata. 
U preporukama Programa naglaπava se da se 
predloæeni iznosi izdvajanja za troπkove razgradnje 
odnose samo na razdoblje do izrade sljedeÊe 
revizije Programa koja, prema Ugovoru, treba biti 
dovrπena najkasnije pet godina nakon prethodne 
verzije Programa. Od iduÊe se revizije oËekuje da Êe 
znatno detaljnije analizirati pojedine komponente 
Programa, πto Êe rezultirati i pouzdanijom 
procjenom troπkova. No, ne oËekuje se da Êe 
se to znaËajnije odraziti na veliËinu nominalnih 
troπkova, ali bi promjene ﬁ nancijskih parametra u 
periodu izmeu dviju revizija (inﬂ acije i kamata) 
mogle imati znatno veÊi utjecaj na visinu buduÊih 
izdvajanja u fondove. Tako bi, na primjer, porast 
inﬂ acije posljednjih godina mogao zahtijevati 
ozbiljno poveÊanje anuiteta, ali to ne mora znaËiti 
In Slovenia, at the time the Program was developed, 
signiﬁ cant monetary resources had already been 
accumulated in the fund (over 80 million euros 
by the end of the year 2003), so they could 
plan signiﬁ cantly lower subsequent installments, 
especially because the fund was operating with an 
annual income that was far greater than the interest 
rate assumed in the Program.
  
Croatia, however, did not establish its fund for the 
decommissioning of the Krπko NPP immediately 
after the adoption of the Program. It was not until the 
enactment of April 28, 2006 that the Government 
ordered Hrvatska elektroprivreda (HEP) to pay the 
annual amounts stipulated by the Program to the 
account of the state budget, and the monetary 
resources will be managed by the Ministry of the 
Economy, Labor and Entrepreneurship. In addition, 
the enactment also provides for the establishment 
of the Croatian fund for the decommissioning of the 
Krπko NPP after the adoption of the Fund Act and 
the transfer of monetary assets to the fund account. 
 
According to the enactment, the annuity has also 
been precisely speciﬁ ed as the kuna equivalent 
of 14,25 million euros for the year 2006 and will 
continue to be payable in equal quarterly installments 
(the ﬁ rst two installments for the year 2006 are 
payable by the end of June). The outstanding debt 
for the years 2004 and 2005 is to be settled during 
the next ﬁ ve years (calculated from the end of June 
2006), also in equal quarterly installments although 
Hrvatska Elektroprivreda has already reserved the 
total amount of the outstanding debt according to its 
annual account [4].
Until now, these monetary resources have not 
accrued capital in the fund, according to the 
dynamics assumed in the Program, which implies 
a certain increase in subsequent payments, but this 
does not necessarily have to be signiﬁ cant in relation 
to the correction which is in any case planned 
during the next auditing of the Program (and will 
be partially compensated for by quarterly payments, 
since the model from the Program anticipates 
payment at the end of the year). However, a far 
grater problem would occur if the monetary funds 
were to continue to fail to accrue capital, not only 
that recorded by bookkeeping in the state budget. 
Since it is fairly obvious that in such a case the 
amount of the annuity would have to be increased 
several times, it is reasonable to anticipate that 
the Croatian fund will be established soon or an 
equivalent mechanism for the accruement of 
capital from the monetary resources paid into it. 
Under this assumption, in this article there will be 
no further consideration of the consequences of the 
postponement of the ﬁ rst payments.
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i poveÊanje njihove relativne vrijednosti u odnosu 
na træiπnu cijenu elektriËne energije.
PreporuËeni anuitet za Hrvatsku prema sadaπnjoj 
verziji Programa od 14,25 milijuna eura 
optereÊuje cijenu elektriËne energije iz NE Krπko 
sa oko 0,5 EURc/kWh. Preciznije, ako se za 
izraËun odabere proizvodnja elektriËne energije 
u elektrani u protekle dvije godine, preporuËeni 
anuiteti za hrvatski fond razgradnje mogli su se 
prikupiti poveÊanjem cijene hrvatske polovice 
elektriËne energije za 0,55 EURc/kWh u 2004. 
godini, odnosno za 0,51 EURc/kWh u 2005. 
godini (tablica 1), prema podacima o proizvodnji 
i troπkovima proizvodnje preuzetim iz godiπnjih 
izvjeπÊa NE Krπko [5].
Koliki je udio, odnosno relativni znaËaj toga 
optereÊenja od 0,5 EURc/kWh u cijeni elektriËne 
energije? Ako se za taj iznos uveÊa proizvodna 
cijena elektriËne energije iz NE Krπko (koja je 
iznosila tek malo viπe od 2 EURc/kWh (tablica 
1), vidi se da u tako dobivenoj ukupnoj cijeni 
(oko 2,5  EURc/kWh) troπkovi razgradnje iznose 
oko 20 %. 
In the Program recommendations, it is emphasized 
that the proposed amounts to be set aside for the 
decommissioning costs refer only to the period up 
to the preparation of the next audit of the Program, 
which according to the Contract is supposed to be 
completed no later than ﬁ ve years after the previous 
version of the Program. From the next audit, it is 
anticipated that there will be a signiﬁ cantly more 
detailed analysis of the individual components of 
the Program, which will result in a more reliable 
estimate of the costs. However, it is not anticipated 
that this will be more signiﬁ cantly reﬂ ected in the 
amount of the nominal expenditures but changes 
in the ﬁ nancial parameters in the period between 
the two audits (inﬂ ation and interest) could have 
a signiﬁ cantly greater impact upon the amount 
of the future monetary resources allocated to the 
funds. Thus, for example, the rise in inﬂ ation during 
the past years could require a serious increase in 
the amount of the annuities but this does not 
necessarily mean an increase in their relative value 
in relation to the market price of electricity. 
The recommended annuity for Croatia according to 
the current version of the Program of 14,25 million 
euros adds approximately 0,5 EURc/kWh to the cost 
of electricity from the Krπko NPP.  More precisely, 
if the production of electricity in the power plant 
during the past two years is taken for purposes 
of calculation, the recommended annuity for the 
Croatian decommissioning fund could be collected 
by increasing the price of  the Croatian half of the 
electricity by  a surcharge of 0,55 EURc/kWh in the 
year 2004 and by 0,51 EURc/kWh in the year 2005 
(Table 1), according to data on the production and 
production costs taken from the annual reports of 
the Krπko NPP [5].
How great is the share, i.e. the relative signiﬁ cance 
of this surcharge of 0,5 EURc/kWh on the price of 
electricity? If this amount increases the production 
cost of electricity from the Krπko NPP (which only 
amounts to somewhat more than 2 EURc/kWh, 
(Table 1), it is evident that the decommissioning 
costs amount to approximately 20 % of the total 
price thus obtained (approximately 2,5 EURc/kWh).
Tablica 1 - Proizvodna cijena elektriËne energije iz NE Krπko i dodani troπak za hrvatski fond razgradnje
Table 1 - Production costs of electricity from the Krπko NPP and additional costs for the Croatian decommissioning fund
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Tako visoki udio, meutim, posljedica je niske 
proizvodne cijene elektriËne energije iz nuklearne 
elektrane koja, i nakon uveÊanja za troπkove 
razgradnje, ostaje znaËajno niæa od prosjeËne 
proizvodne cijene elektriËne energije u HEP-u, 
a napose od HEP-ovih termoelektrana. Mada 
sustavni eksplicitni podaci o tim cijenama nisu 
objavljeni, iz godiπnjeg se izvjeπÊa [4] moæe 
procijeniti (oko 2,5 milijarde kuna proizvodnih 
troπkova na 11 milijardi kWh) da je HEP-ova 
prosjeËna proizvodna cijena za 2004. godinu bila 
oko 3 EURc/kWh, i to pri udjelu hidroelektrana 
od 63 %, πto znaËi da je proizvodna cijena 
termoelektrana bila barem dvostruko veÊa. 
Konkurentnost nuklearnih elektrana danas se 
temelji upravo na niskoj ukupnoj cijeni energije 
i nakon uraËunatog ﬁ nanciranja razgradnje, 
odnosno potpunog uklanjanja svih koriπtenih 
objekata i materijala te otpada.
Stoga nema smisla u daljnjoj analizi promatrati 
izdvajanja za troπkove razgradnje NE Krπko kao 
postotak u cijeni njezine jeftine energije. Iz sliËnih 
razloga nije osobito relevantna ni usporedba 
troπkova s træiπnim cijenama elektriËne energije 
(prema podacima European Energy Exchange 
[6], u proteklih se godinu dana cijena kod 
kontinuiranih isporuka kretala od 2,5 do 15 
EURc/kWh, s prosjekom blizu 8 EURc/kWh). 
Ako bi se umjesto proizvodne cijene NE Krπko 
koristila prosjeËna træiπna cijena, oËigledno je 
da bi izdvajanja za razgradnju predstavljala svega 
nekoliko postotaka. No, ni iz takvog podatka ne 
moæe se procjenjivati je li to malo ili mnogo, jer 
jedini pravi kriterij predstavlja odnos ukupne 
cijene elektriËne energije nuklearne elektrane 
prema cijeni elektriËne energije iz drugih baznih 
elektrana.
Zato Êe se u daljnjoj analizi troπkova razgradnje 
promatrati samo njihov apsolutni udio u cijeni 
elektriËne energije koju Hrvatska dobiva iz 
NE  Krπko, tj. koliko bi EURc/kWh isporuËene 
energije trebalo izdvojiti za ﬁ nanciranje anuiteta. 
Treba, meutim, spomenuti da HEP izdvajanja za 
razgradnju ne veæe formalno na cijenu elektriËne 
energije iz NE Krπko, nego na ukupno poslovanje. 
Uz to, troπkovi razgradnje formalno se ne ukljuËuju 
u cijenu elektriËne energije iz NE Krπko ni prema 
Ugovoru.
Such a high percentage, however, is a consequence 
of the low production cost of electricity from the 
nuclear power plant which, even after it is increased 
by the decommissioning cost, remains signiﬁ cantly 
lower than the average production cost of electricity 
in HEP, particularly from HEP’s thermoelectric 
power plants. Although systematically explicit 
information on these prices has not been published, 
from the annual report [4] it is possible to make 
an estimate (approximately 2,5 billion kunas 
of production costs per 11 billion kWh) so that 
HEP’s average production costs for the year 2004 
were approximately  3 EURc/kWh, of which 63  % 
were for hydroelectric power plants, meaning 
that the production costs of the thermoelectric 
power plants were approximately twice as high. 
The competitiveness of nuclear power plants 
today is actually based upon the low total energy 
cost, even after the calculated ﬁ nancing of the 
decommissioning or the total removal of all the 
objects and materials used, as well as the waste. 
Therefore, there is no point in the further analysis 
of the monetary resources set aside for the costs of 
decommissioning the Krπko NPP as a percentage of 
the price of its cheap energy. For similar reasons, 
it is not particularly relevant to compare the costs 
with the market costs of electricity (according to the 
data of the  European Energy Exchange [6], which 
ranged in price from  2,5 do 15 EURc/kWh during 
the past year for continuous delivery, with an average 
of approximately 8 EURc/kWh). If the average 
market cost is used instead of the production costs 
of the Krπko NPP, it is obvious that the monetary 
resources set aside for decommissioning represent 
only a few percentage points. However, from such 
data it is not possible to assess whether this is a 
little or a lot, because the sole genuine criterion 
is the relation of the total cost of electricity from 
nuclear power plant to the cost of electricity from 
other basic power generating plants. 
Therefore, henceforth the decommissioning costs will 
be only considered as their absolute participation in 
the price of electricity that Croatia obtains from 
the Krπko NPP, i.e. how many EURc/kWh of the 
delivered energy must be set aside in order to 
ﬁ nance the annuities. It is necessary, meanwhile, 
to mention that the monetary resources that HEP is 
setting aside for decommissioning  are not formally 
connected with the price of electricity from the 
Krπko NPP, but rather with overall operations. 
Furthermore, the decommissioning costs are also 
not formally included in the price of electricity from 
the Krπko NPP, pursuant to the Contract.
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3 FAKTORI NEPOUZDANOSTI 
SADA©NJE PROCJENE
PreporuËeni anuiteti iz Programa temelje se na 
prvoj cjelovitoj procjeni troπkova meusobno 
integriranih projekata razgradnje i zbrinjavanja 
otpada. Integriranje tih projekata provedeno je 
u nekoliko razliËitih scenarija koji su izloæeni u 
zavrπnim poglavljima Programa (gdje je proveden 
i obrazloæen konaËni izbor scenarija), a bili su 
i analizirani na meunarodnim radionicama i 
struËnim skupovima [7]. No, unatoË raznim 
provjerama i bez obzira na iscrpnost analiza i 
obrazloæenja, svaka procjena, a osobito procjena 
troπkova dugoroËnih projekata, ima ograniËenu 
toËnost. 
OdluËujuÊi faktori nepouzdanosti u procjeni 
troπkova i naËina prikupljanja sredstava za ovakve 
programe mogu se svrstati u tri skupine:
∑  nepouzdanost tehniËkih rjeπenja i njihove 
nominalne cijene,
∑  nepouzdanost modela ﬁ nanciranja te
∑  nepouzdanost u procjeni buduÊih druπtvenih i 
politiËkih okolnosti.
U ovakvim je projektima najmanja nepouzdanost 
tehniËkih rjeπenja, zato πto se ta rjeπenja temelje 
na tehnologijama koje su veÊ primjenjivane 
ili barem dobro istraæene. Nominalna cijena 
pojedinih radova, opreme, materijala itd. odreuje 
se kao iznos koji bi za njih trebalo platiti u nekoj 
odabranoj godini kao da se tada obavljaju ili 
kupuju (u Programu odabrana je 2002. godina). U 
cijene se ugrauju prikladni iznosi nepredvidljivih 
troπkova, ovisno o stupnju razraenosti projekta 
i poznavanja tehnologija. Tako se dobiva 
konzervativna procjena nominalnih cijena za koje 
se s razumnom sigurnoπÊu moæe oËekivati da 
obuhvaÊaju sve troπkove Programa.
U dugoroËnim projektima daleko je veÊa 
nepouzdanost modela ﬁ nanciranja i njemu 
pridruæenih parametra, zbog promjene vrijednosti 
novca u vremenu, koju nije moguÊe pouzdano 
predvidjeti. Opasnost od te vrste nepouzdanosti 
moæe se umanjiti konzervativnim izborom para-
metara, a napose redovitim revizijama programa 
razgradnje u kojima se parametri revidiraju prema 
ﬁ nancijskim trendovima, odnosno izraËunavaju 
revidirani iznosi anuiteta. 
Osobito je znaËajna nepouzdanost povezana s 
razvojem buduÊih druπtvenih i politiËkih okolnosti, 
zbog njihova potencijalnog utjecaja na provedbu 
i troπkove ovakvog projekta (npr. zbog politiËkih 
usuglaπavanja ili buduÊih raspoloæenja πire 
javnosti svaki program razgradnje moæe doæivjeti 
3 FACTORS OF UNRELIABILITY 
OF THE CURRENT 
ASSESSMENT
The recommended annuities from the Program are 
based upon the ﬁ rst all-inclusive cost estimate of 
the mutually integrated projects of decommissioning 
and waste management. The integration of these 
projects has been performed in several different 
scenarios, which are presented in the ﬁ nal chapters 
of the Program (where the ﬁ nal choice of the 
scenario was made and explained), and they were 
also analyzed at international workshops and 
professional meetings [7]. Nonetheless, despite 
various types of veriﬁ cation and regardless of the 
exhaustiveness of the analysis and explanations, 
every estimate, particularly the estimate of the 
costs of long-term projects, has limited accuracy.
The deciding factors of unreliability in the estimate 
of costs and the manner of collecting monetary 
resources for such programs can be classiﬁ ed into 
the following three groups:
∑  the unreliability of the technical solutions and 
their nominal costs,
∑  the unreliability of the ﬁ nancing model, and
∑  the unreliability of the assessment of future 
social and political circumstances.
In such projects, the least unreliability is in the 
technical solutions, because such solutions are 
based upon technologies that have already been 
applied or are at least well researched. The nominal 
prices of individual tasks, equipment, materials 
etc. are determined as the amount that they would 
cost in a given year as if they were being performed 
or purchased then (the year 2002 was selected in 
the Program). The price includes suitable amounts 
for unforeseen expenditures, depending on the 
degree of the elaboration of the project and the 
familiarity with the technology. Thus, conservative 
estimates of the nominal costs are obtained, which 
can be expected to cover all the Program costs with 
reasonable certainty.  
In long-term projects, there is much greater 
unreliability of the ﬁ nancing models and associated 
parameters due to changes in the value of money 
over time, which cannot be forecast reliably. The 
danger of such types of unreliability can be reduced 
by the conservative selection of parameters and 
especially by the regular auditing of the Program 
in which the parameters are audited according to 
the ﬁ nancial trends, or the revised amount of the 
annuity is calculated. 
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radikalne izmjene). Zbog nedostatka veriﬁ ciranih 
metoda, tu vrstu nepouzdanosti nemoguÊe je 
izravno procjenjivati modeliranjem i projekcijama 
oËekivanog razvoja. No, moæe se pretpostaviti da 
su najvjerojatnije opcije lokalnog razvoja dogaaja 
(barem u pogledu utjecaja na troπkove razgradnje) 
uglavnom obuhvaÊene rasponom relevantnih 
druπtvenih i politiËkih okolnosti u zemljama koje 
upravo provode ili su nedavno dovrπile sliËne 
projekte razgradnje. Stoga nominalne cijene 
pojedinih komponenata programa razgradnje 
treba usporediti s troπkovima u drugim dræavama. 
Takve usporedbe ne treba shvaÊati kao provjeru 
pouzdanosti tehniËkih rjeπenja (iako ponekad 
tako izgledaju), jer se tehniËka rjeπenja znatno 
bolje mogu provjeriti analizom projekata. Razlike 
u nominalnim cijenama sliËnih zahvata u drugim 
programima razgradnje prvenstveno odraæavaju 
razliËite druπtvene, politiËke i gospodarske 
okolnosti zbog kojih su mogla ili morala biti 
odabrana speciﬁ Ëna tehniËka rjeπenja i troπkovi.
3.1 Pouzdanost procjene troπkova s tehnoloπkog 
stajaliπta
Procjena ukupnih nominalnih troπkova Programa 
(u eurima iz 2002. godine) provedena je na 
temelju triju nezavisnih studija. Ovisno o detaljima 
poznavanja projekta, u konaËni iznos ukljuËeni su 
razliËiti iznosi nepredvidljivih troπkova. Rezultati 
su rezimirani u tablici 2.
The unreliability in connection with the development 
of future social and political circumstances is of 
particular signiﬁ cance, due to the potential impact 
upon the implementation and costs of this project 
(e.g., due to political agreements or the future 
moods of the general public, each decommissioning 
program can potentially undergo radical changes). 
Due to the lack of veriﬁ cation methods, this type 
of unreliability is not possible to estimate directly 
by modeling and projections of anticipated 
development. However, it may be assumed that 
the most likely options for the local development 
of events (at least regarding the impact on the 
decommissioning costs) are generally included 
within the range of relevant social and political 
circumstances in the countries that are currently 
implementing or have recently completed similar 
decommissioning projects. Therefore, the nominal 
costs of the individual decommissioning program 
components should be compared with the costs 
in other countries. Such comparisons do not need 
to be considered as veriﬁ cation of the reliability 
of technical solutions (although they sometimes 
look that way), because technical solutions can be 
signiﬁ cantly better veriﬁ ed through project analyses. 
The differences in the nominal prices of similar 
undertakings in other decommissioning programs 
primarily reﬂ ect the various social, political and 
economic circumstances, due to which speciﬁ c 
technical solutions and costs may have been or had 
to have been selected.  
3.1 Reliability of cost estimates from the 
technological standpoint
An estimate of the total nominal costs of the 
Program (in euros from the year 2002) was 
performed, based upon three independent studies. 
Depending upon the detail of familiarity with the 
project, various amounts of unforeseeable costs 
are included in the ﬁ nal amount.  The results are 
summarized in Table 2.  
Tablica 2 ∑ Procjena nominalnih troπkova Programa razgradnje NE Krπko








Odlaganje NSRAO / 
Disposal of LILW
Odlaganje ING / 
Disposal of SNF
Skladiπte ING / 
Warehousing oh SNF
Razgradnja 





Procjena / Estimate 
(106 EUR) 
Nepredvidljivi troπak / 
Unforeseeable cost (%) 10-15
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Procjena troπkova odlaganja NSRAO izvrπena 
je na temelju detaljnog projekta pripovrπinskog 
odlagaliπta tunelskog tipa, koje je konzervativno 
odabrano umjesto jeftinijeg povrπinskog tipa, 
pa su u konaËni iznos uraËunati nepredvidljivi 
troπkovi od samo 10 %. 
Za odlaganje ING, u Programu je izraen samo 
idejni koncept prema πvedskoj tehnologiji. U izradi 
koncepta i procjeni troπkova sudjelovali su πvedski 
struËnjaci i eksperti IAEA. BuduÊi da projekt tek 
treba detaljnije razraditi u iduÊim iteracijama 
Programa, u troπkove odlaganja ING uraËunati su 
nepredvidljivi troπkovi od 30 %.
Troπkovi razgradnje postrojenja elektrane, te suhog 
skladiπtenja ING prije odlaganja, izraËunati su na 
temelju analize i prilagodbe ranije studije koju je 
izradila njemaËka tvrtka NIS Ingenieurgesellschaft 
GmbH [8]. Cijene iz njemaËke studije (USD iz 
1995. godine) preraËunate su u eure iz 2002. 
godine, uz obraËun inﬂ acije prema rastu cijena 
industrijskih proizvoda u NjemaËkoj, a potom 
su izvrπene korekcije koje su ukljuËivale i 
nepredvidljive troπkove. Najprije su udvostruËeni 
troπkovi radne snage (blizu 60 % ukupnog troπka), 
koji su u studiji NIS bili ozbiljno podcijenjeni 
jer su odraæavali tadaπnje zaostajanje lokalnih 
nadnica za europskim. Zatim su svi ostali iznosi 
uveÊani za nepredvidljive troπkove od 50  %, 
osim cijena spremnika za ING kod kojih je kao 
primjereniji odabran nepredvidljivi troπak od 20  %. 
Zbog nepotpunog razdvajanja nekih aktivnosti 
razgradnje i suhog skladiπtenja ING (osobito 
pripremnih), u razgraniËenju troπkova ima manjih 
nepreciznosti, a udio nepredvidljivih troπkova u 
ukupnim iznosima je izmeu 10 i 15  %. Za iduÊu 
iteraciju Programa predloæena je ab ovo izrada 
razgraniËenih studija razgradnje postrojenja i 
skladiπtenja ING.
U ukupnim nominalnim troπkovima Programa 
ukupni nepredvidljivi iznosi Ëine malo viπe od 
20 %. To je i vjerojatna gornja granica iznosa za 
koji bi nominalni troπkovi mogli biti precijenjeni. 
Ne moæe se, dakako, iskljuËiti ni moguÊnost da 
Êe nepredvidljivi troπkovi biti doista utroπeni, 
kao niti da su podcijenjeni. Nije, meutim, 
nimalo vjerojatno da bi procjena nepredvidljivih 
troπkova mogla biti viπestruko manja od stvarno 
potrebnih; u najgorem sluËaju, stvarno potrebni 
izdaci moæda bi se mogli, zbog nepreciznosti 
projekata i nepotpunog uvida u moguÊe troπkove 
tehnoloπke realizacije, pribliæiti dvostrukom iznosu 
procjene nepredvidljivih troπkova u Programu. 
Stoga se moæe s velikom sigurnoπÊu tvrditi da 
je, s tehnoloπkog stajaliπta, pouzdanost procjene 
ukupnih troπkova unutar granica od 20 %. U 
prilog ovakvoj ocjeni idu i Ëinjenice da je u analizi 
The estimate of the costs for the disposal of LILW 
was performed based upon a detailed project for 
a tunnel-type near-surface repository, which was 
conservatively selected instead of a less expensive 
surface type, so that only 10 % of the unforeseen 
costs are calculated in the ﬁ nal amount.
   
For the disposal of SNF, only the basic concept has 
been prepared according to Swedish technology in 
the Program. Swedish professionals and experts 
from the International Atomic Energy Agency (IAEA) 
participated in the preparation of the concept and 
cost estimate. Since the project requires more 
detailed work in the future iterations of the Program, 
the costs of SNF disposal include unforeseen 
expenditures of 30 %. 
The costs of the decommissioning of the existing 
nuclear power plant and the dry warehousing of 
SNF prior to disposal are calculated on the basis 
of the analysis and adaptation of earlier study 
that was prepared by the German ﬁ rm of  NIS 
Ingenieurgesellschaft GmbH [8]. The costs from 
the German study (1995 USD) were converted into 
2002 euros, with inﬂ ation calculated according to 
the increases in the cost of industrial products in 
Germany, after which corrections were performed 
that also included unforeseen expenditures. First of 
all, the costs for labor were doubled (nearly 60  % 
of the total cost), which in the NIS study were 
seriously underestimated because they reﬂ ected 
the local wages at the time, which lagged behind 
European wages. All the other amounts were then 
increased by unforeseen costs of 50 %, except 
the price of containers for the SNF, which were 
increased by 20 % for unforeseen expenditures. 
Due to the incomplete separation of some of the 
decommissioning activities and dry warehousing of 
the SNF (especially preparatory), in the determination 
of the expenditures there is minor imprecision, and 
the share of unforeseen expenditures in the total 
amounts is between 10 % and 15 %. For the next 
iteration of the Program, the ab ovo preparation of 
separate studies for the decommissioning of the 
plant and the warehousing of the SNF is proposed.
In the total nominal costs of the Program, the total 
unforeseen amounts comprise slightly over 20 %. 
This is most probably the upper limit of the amounts 
by which the nominal costs could be overestimated. 
The possibilities certainly should not be excluded 
that unforeseen expenditures will actually be 
incurred or that they are underestimated. It is 
not, however, even slightly probable that the 
estimate of the unforeseen costs could be several 
times lower than actually required. In the worst 
case, the actually necessary expenditures could 
perhaps, due to the lack of precision of the project 
and incomplete insight into the potential costs of 
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projekata i procjeni troπkova Programa sudjelovalo 
nekoliko ekspertnih misija IAEA, te da je Program 
dobio pozitivnu ocjenu neovisnog recenzenta, 
tvrtke EDF (Electricite de France). 
Usporedba s troπkovima sliËnih projekata u 
drugim zemljama nije u ovoj reviziji Programa 
provedena na tako sustavan naËin da bi se mogla 
uporabiti za raspravu o nepouzdanosti procjene 
koja bi proizlazila iz raspona moguÊih druπtvenih, 
politiËkih i gospodarskih okolnosti. Stoga bi bilo 
potrebno paæljivo odabrati usporedive elemente 
troπkova, kompenzirati razlike u naËinima obraËuna 
i valutama, te analizirati uzroke zbog kojih se 
tako revidirani iznosi razlikuju. Umjesto toga, u 
zavrπnom poglavlju Programa samo su prikazani 
rasponi troπkova iz dostupnih kompilacija, πto se 
ovdje ukratko rekapitulira (uz zanemarivanje male 
razlike izmeu eura i dolara 2001. godine).
Raspon cijena izgradnje odlagaliπta NSRAO 
(preraËunat na jediniËnu koliËinu odloæenog 
otpada) prikazan je prema poznatoj studiji 
Agencije za nuklearnu energiju NEA [9]. On 
varira, otprilike, od 150 USD/m3 do preko 
7  000  USD/ m3. U cijenu na jedinicu odloæenog 
otpada nisu uraËunati troπkovi izbora lokacije te 
troπkovi godiπnjeg pogona. U sluËaju tunelskog 
odlagaliπta NSRAO iz Programa, ta cijena bi 
iznosila oko 3 800 EUR/m3, tj. bila bi bliæe gornjoj 
granici navedenog raspona. 
Procjena troπkova razgradnje postrojenja NE Krπko 
usporeena je s podacima iz studije OECD/NEA 
[10] za 11 PWR elektrana. Srednja vrijednost 
troπkova razgradnje tih elektrana iznosi 350 EUR/
kWe uz standardnu devijaciju od 185 EUR/kWe. 
Troπkovi scenarija za NE Krπko koji je usvojen 
u Programu iznose oko 250 EUR/kWe, πto znaËi 
da su ispod srednje cijene, ali unutar raspona 
vrijednosti izvedenih za sliËne elektrane.
Troπkovi za suho skladiπtenje ING naËelno su 
analizirani u preliminarnoj nezavisnoj studiji 
o zbrinjavanju ING [11]. Ona je ukazala na 
poteπkoÊe preraËunavanja izmeu razliËitih 
projekata, te usporedila scenarij skladiπtenja 
ING iz Programa (189 milijuna eura) s ukupnim 
troπkovima nizozemskoga primjera (za skladiπtenje 
ING u istom periodu iznosili bi oko 218 milijuna 
eura), πto pokazuje da izmeu ta dva projekta 
nema znaËajnih razlika u troπkovima.
I procjena troπkova odlaganja ING usporeena 
je s jednom kompilacijom OECD/NEA [12] 
koja ukazuje na veliki raspon cijena. Navedene 
procjene troπkova po jedinici koliËine otpada 
variraju od 80 000 do 1 200 000 EUR/t metalnog 
urana, pri Ëemu niæe cijene po jedinici koliËine 
the technological solutions, be close to twice the 
amount of the estimated unforeseen expenditures 
in the Program. Therefore, it can be asserted 
with great certainty that from the technological 
standpoint, the reliability of the estimate of the 
total costs is within a limit of 20 %. In support of 
such an estimate are the facts that several expert 
missions from the IAEA participated in the project 
analysis and cost estimate, and that the Program 
received a positive evaluation from an independent 
reviewer, the ﬁ rm of Électricité de France (EDF).  
Comparison with the costs of similar projects in 
other countries was not performed in this audit of 
the Program in such a systematic manner that could 
be used for the discussion of the unreliability of the 
estimate due to the range of the potential social, 
political and economic circumstances. Therefore, 
it would be necessary to select the comparative 
elements of expenditures carefully, compensate for the 
differences in the manner of the statement of accounts 
and foreign currencies, and analyze the causes due to 
which such audited amounts differ. Instead of this, in 
the concluding chapter of the Program only the ranges 
of expenditures from the available compilations 
are presented, which are recapitulated here brieﬂ y 
(ignoring the small differences between the euro and 
dollar in the year 2001). 
The range of the costs of constructing a repository 
for LILW (calculated per unit measure of disposed 
waste) is presented according to the well-known 
study by the Nuclear Energy Agency (NEA) [9]. It 
varies, approximately, from 150 USD/m3 to over 
7  000 USD/m3. The costs of location selection and 
the annual operation costs are not calculated in the 
cost per unit of disposed waste. In the event of a 
tunnel repository for the LILW from the Program, 
this expenditure would amount to 3 800 EUR/m3, 
i.e. it would be closer to the upper limit of the 
aforementioned range.
The estimate of the decommissioning costs of 
the Krπko NPP is compared with the data from an 
OECD/NEA study [10] for 11 PWR power plants. 
The average value of the decommissioning costs 
for these power plants amounts to 350 EUR/kWe, 
with a standard deviation of 185 EUR/kWe. The cost 
scenario for the Krπko NPP that was adopted in the 
Program amounts to approximately 250 EUR/kWe, 
which means that the costs are below the average 
but within the value range for similar power plants. 
Costs for the dry warehousing of SNF were in principle 
analyzed in a preliminary independent study on SNF 
managemen [11]. It demonstrated the difﬁ culties of 
conversion between different projects and compared 
the scenario for the warehousing of SNF from the 
Program (189 million euros) with the total costs of the 
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(1)
otpada u pravilu iskazuju dræave koje imaju veÊe 
koliËine goriva. Cijena odlaganja ING iz Programa 
(916 000 EUR/t), sukladno tome pravilu, nalazi 
se blizu gornje granice navedenog raspona. 
U cjelini gledano, citirane usporedbe viπe 
doprinose dojmu realistiËnosti procjene ukupnih 
troπkova Programa, nego πto omoguÊuju ocjenu 
njihove nepouzdanosti zbog moguÊeg razvoja 
druπtvenih i politiËkih okolnosti.
3.2 Fiskalna pouzdanost procijenjenih uplata
Da bi se odredilo kolike anuitete treba uplaÊivati 
u nacionalne fondove, u Programu je odabran 
jednostavan i transparentan ﬁ nancijski model. 
Njegovu je pouzdanost lako analizirati, kao i 
korigirati iznos daljnjih anuiteta u sluËaju znatnijih 
promjena kamatne i inﬂ acijske stope. 
Nominalni troπkovi svih aktivnosti Programa, 
odreeni u cijenama na kraju 2002. godine, 
najprije su rasporeeni prema vremenskom 
planu po godinama u kojima Êe se radovi izvoditi 
(pretpostavlja se plaÊanje na kraju svake godine). 
Potom je svaki nominalni troπak, iz godine u kojoj 
je planiran, diskontiran na poËetni trenutak, tj. na 
kraj 2002. godine. Zbrajanjem svih diskontiranih 
iznosa dobiven je ukupni diskontirani troπak 
Programa. On odgovara iznosu koji bi, da se 
od 2002. godine oplouje (ukamaÊuje) u 
nekom fondu, bio dovoljan za ﬁ nanciranje svih 
buduÊih troπkova Programa kojima Êe cijena u 
meuvremenu narasti zbog inﬂ acije (u odnosu na 
nominalne cijene iz 2002. godine).
Obrazloæenje takvog izraËuna opÊenito je poznato 
i moæe se kratko opisati u nekoliko reËenica. 
Ako cijena nekog posla ili proizvoda u poËetnom 
trenutku (kraj 2002. godine) iznosi c
0
 (nominalna 
cijena), ona Êe n godina kasnije iznositi:
  
Dutch example (the warehousing of SNF during the 
same period cost approximately 218 million euros), 
which shows that between these two projects there are 
no signiﬁ cant differences in expenditures. 
Also, the estimated costs of the disposal of SNF 
were compared to a compilation by OECD/NEA [12] 
that demonstrates the large range of prices. The 
aforementioned cost estimates per unit measure 
of waste vary from 80 000 to 1 200 000 EUR/t of 
metallic uranium, and the lower unit prices are seen 
as a rule in countries that have larger quantities of 
fuel. The cost of the disposal of the SNF from the 
Program (916 000 EUR/t), pursuant to this rule, is 
near the upper limit of the aforementioned range.
Viewed as a whole, the cited comparisons contribute 
more to the impression of the realistic nature of the 
estimate of the total costs of the Program than facilitate 
an assessment of their unreliability due to potential 
developments in the social and political milieus. 
3.2 The ﬁ scal reliability of the estimated payments
In order to determine how many annuities must be 
paid to the national funds, a simple and transparent 
ﬁ nancial model has been chosen in the Program. It 
is easy to analyze its reliability as well as to correct 
the amounts of subsequent annuities in the event of 
signiﬁ cant changes in the interest and inﬂ ation rates. 
The nominal costs of all the activities of the 
Program, determined according to the prices at 
the end of the year 2002, are primarily distributed 
according to a schedule of the years in which the 
work will be performed (assumed to be paid for at 
the end of each year). Subsequently, each nominal 
expenditure from the year in which it is planned 
is discounted as of the end of the year 2002. By 
adding together all the discounted amounts, the 
total discounted expenditures of the Program is 
obtained. It corresponds to the amount that, if it 
had been accruing interest since the year 2002 
in some fund, would have been sufﬁ cient for the 
ﬁ nancing of all the future expenditures of the 
Program, the costs of which in the meantime will 
increase due to inﬂ ation (in comparison to the 
nominal prices from the year 2002).  
The explanation of such a calculation is generally 
known and can be brieﬂ y explained in several 
sentences. If the price of a job or product at the 
initial moment (the end of the year 2002) is equal 
to c
0
 (the nominal price), in n years it will equal:
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gdje je i faktor inﬂ acije. 
Ako se u istom poËetnom trenutku novËana masa 
m
0
 investira s kamatnim faktorom k, ona Êe nakon 
n godina narasti na:
Da bi tako narasla novËana masa bila jednaka 
inﬂ atiranoj cijeni:
oËito je trebalo imati poËetni iznos:
gdje je:
d = k/i diskontni faktor. 
Taj se poËetni iznos naziva cijenom posla ili 
proizvoda diskontiranom na 2002. godinu, te 
moæe biti znatno manji od nominalne cijene 
(ovisno o diskontnom faktoru), jer se pretpostavlja 
da se investirana novËana masa uveÊava bræe od 
inﬂ acijskog rasta cijena.
U Programu koriπtena je godiπnja stopa inﬂ acije 
od 0,73 %, odnosno faktor inﬂ acije 1,0073. 
Dobiveni su na temelju rasta cijena industrijskih 
proizvoda u NjemaËkoj, koji je u razdoblju od 
1995. do 2002. godine iznosio ukupno 5,23 %. 
To sedmogodiπnje razdoblje odabrano je zato πto 
su u Programu koriπteni neki elementi izraËuna 
troπkova njemaËke tvrtke NIS s cijenama iz 1995. 
godine, koje je prethodno trebalo revalorizirati na 
2002. godinu. Za obraËun kamata odabrana je 
dugoroËna stopa na slovenske dræavne obveznice 
u eurima, koja je krajem 2003. godine iznosila 
4,29  %, Ëemu odgovara kamatni faktor od 1,0429. 
Diskontna stopa dobivena iz navedenih faktora 
kamata i inﬂ acije iznosi oko 3,53 % godiπnje 
(preciznije, diskontni faktor na 6 decimala je 
1,035342).
Nakon odreivanja ukupnih diskontiranih troπkova 
programa razgradnje, proveden je jednostavan 
izraËun anuiteta. Odabran je uobiËajeni 
konzervativni model jednakih anuiteta, kod 
where i is the inﬂ ation factor.
If at the same initial moment the monetary mass 
of m
0
 is invested with an interest factor of k, it will 
after n years grow to:
In order for such an increased monetary mass to be 
equal to the inﬂ ated price:
it is evident that it had to have the initial amount of:
where:
d = k/i is discount factor. 
This initial amount is called the price of the job or 
product discounted as of the year 2002 and may be 
signiﬁ cantly less than the nominal price (depending 
upon the discount factor), because it is assumed 
that the invested monetary mass increases more 
rapidly than the inﬂ ationary increases in prices.  
In the Program, the annual rate of inﬂ ation used is 
0,73 %, i.e. an inﬂ ation factor of 1,0073, obtained 
on the basis of the price increases of industrial 
products in Germany, where during the period from 
1995 to 2002 they amounted to a total of 5,23 %. 
This seven-year period was chosen because some 
elements of the calculation of the expenditures 
by the German ﬁ rm of NIS from 1995 prices 
are used, which ﬁ rst had to be revalorized to the 
year 2002. For the calculation of the interest, the 
long-term rate on Slovenian state bonds in euros 
was chosen, which at the end of the year 2003 
amounted to 4,29 %, corresponding to the interest 
factor of 1,0429. The discount rate obtained from 
the aforementioned factors of interest and inﬂ ation 
amounts to approximately 3,53 % annually (more 
precisely, the discount factor to 6 decimal places 
is 1,035342).
After the determination of the total discounted 
expenditures of the Program, a simple calculation 
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kojih realna vrijednost uplata vremenom opada 
pa se lakπe mogu uvesti korekcije naviπe, ako 
budu potrebne. Pretpostavljeno je da Êe prva 
od 19 jednakih uplata u hipotetiËki zajedniËki 
fond biti izvrπena krajem 2004. godine (u kojoj 
je dovrπena izrada Programa), a posljednja na 
kraju 2022. godine (potkraj planiranog radnog 
vijeka NE Krπko). Ako se ukupni troπak razgradnje 
diskontiran na kraj 2002. godine oznaËi sa D, on 
treba biti jednak sumi svih anuiteta, u kojoj je 
vrijednost pojedinog anuiteta a uplaÊenog n godina 
nakon 2002. umanjena faktorom k-n (jer se kroz to 
vrijeme nije ukamaÊivao). 
To je parcijalna suma geometrijskog reda, iz koje 
se dobije:
Koriπteni parametri i rezultati izraËuna za usvojeni 
scenarij Programa rezimirani su u tablici 3. U 
preporukama Programa, meutim, diskontirani 
je troπak zaokruæen naviπe na 350 milijuna 
eura, Ëemu odgovara preporuËeni anuitet od 
28,5 milijuna eura za hipotetiËki zajedniËki fond 
(iznos anuiteta zaokruæen je na jednu decimalu, 
preciznija vrijednost bila bi 28,48 milijuna eura).
Za analizu pouzdanosti predloæenog naËina 
ﬁ nanciranja ovdje se koristi isti model diskontiranja 
kao u Programu, a u daljnjem Êe se tekstu 
razmatrati samo polovica hipotetiËkog anuiteta za 
cijeli Program, tj. anuitet koji treba uplaÊivati u 
hrvatski fond za razgradnju. Za izraËun poveÊanja 
cijene hrvatske polovice elektriËne energije iz 
NE Krπko, kojim bi se ostvarile potrebne uplate, 
konzervativno Êe se uzeti 2004. godina zbog 
razmjerno niske proizvodnje. Tako dobivene 
polazne veliËine za razmatranje hrvatskih troπkova 
Programa navedene su u tablici 4.
model of equal annuities was chosen, in which the 
real value of the payments decline with time so that 
it is easier to make corrections upward, if necessary. 
It is assumed that the ﬁ rst of the 19 equal payments 
in the hypothetical joint fund would be completed 
by the end of the year 2004 (during which the 
preparation of the Program was completed), and 
the last in the year 2022 (at the end of the planned 
working lifetime of the Krπko NPP). If the total 
decommissioning expenditures discounted at the 
end of the year 2002 are indicated by  D, it should 
be equal to the sum of all the annuities, in which 
the value of an individual annuity a paid n years 
after 2002 is reduced by a factor of k-n (because 
during this time it has not accrued interest). 
This is the partial sum of the geometric series, from 
which the following is obtained:
The parameters used and the results of computations 
for the adopted Program scenario are summarized in 
Table 3.  In the Program recommendations, however, 
the discounted expenditures are rounded upward to 
350 million euros, accordingly corresponding to the 
recommended annuity of 28,5 million euros for the 
hypothetical joint fund. (The amount of the annuity 
is rounded to one decimal place, so that a more 
precise value would be 28,48 million euros.)
For analysis of the reliability of the proposed manner 
of ﬁ nancing, the same discount model is used here 
as in the Program, and in the rest of the text only half 
of the hypothetical annuity for the entire Program will 
be considered, i.e. the annuity that is supposed to 
be paid into the Croatian fund for decommissioning. 
For the calculation of the increase in the price of the 
Croatian half of the electricity from the Krπko NPP, by 
which the required payments will be covered, the year 
2004 will be taken conservatively due to relatively low 
production. Thus, the initial amounts obtained for 
the discussion of the Croatian expenditures for the 
Program are presented in Table 4. 
Tablica 3 ∑ Pregled izraËuna Programa razgradnje NE Krπko
Table 3 ∑ Review of the calculations of the decommissioning Program for the Krπko NPP
Parametri / Parameters Ukupni troπak Programa / Anuitet / Total Program 
Expenditures / Annuity
(106 EUR)
k faktor / factor
i faktor / factor







Nominalni troπak (cijene iz 2002.) / Nominal expenditure (prices from the year 2002)
Diskontirani troπak (na kraj 2002.) / Discounted expenditures (at the end of the year 2002)
Anuiteti (krajem 2004. do 2022.) / Annuities (fromthe end of 2004 to 2022)
(5)
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KljuËni problem za analizu ﬁ skalne pouzdanosti 
izraËuna anuiteta je odabir diskontne stope. Ona 
je pribliæno jednaka razlici izmeu oËekivane 
kamatne i inﬂ acijske stope, te opisuje oËekivanja 
da Êe fond za razgradnju dobro poslovati. 
Diskontna stopa od 3,53 %, dobivena u Programu 
na temelju odabranih stvarnih podataka o inﬂ aciji 
i kamatama, vrlo je blizu iznosa od 3,5  % koji 
se Ëesto koristi u sliËnim dugoroËnim projektima. 
Za raspravu ﬁ skalne pouzdanosti preporuka 
Programa, ovdje je najprije provedeno variranje 
godiπnje diskontne stope u uobiËajenom rasponu 
od 1 % do 5 %, koristeÊi model jednakih anuiteta 
kao u Programu (za iste iznose i raspored 
nominalnih troπkova), a rezultati su prikazani u 
tablici 5 i na slici 1.
 
The key problem in the analysis of the ﬁ scal 
reliability of the calculation of the annuity is 
the selection of the discount rate.  It is nearly 
equal to the difference between the anticipated 
interest and inﬂ ation rate, and assumes that the 
decommissioning fund will operate successfully. 
The discount rate of 3,53 %, obtained in the 
Program on the basis of selected actual data on 
inﬂ ation and interest, is very close to the amount of 
3,5 %, which is frequently used in similar long-term 
projects.  For the discussion of the ﬁ scal reliability 
of the Program recommendations, varying annual 
discount rates were ﬁ rst used within the customary 
range of from 1 % to 5 %, with the application of 
the model of equal annuities as in the Program 
(for the same amounts and distribution of nominal 
expenditures), and the results are presented in 
Table 5 and Figure 1.  
Tablica 4 ∑ Hrvatski troπkovi Programa razgradnje NE Krπko





Poskupljenje elektriËne energije 
iz NE Krπko / Surcharge on the 






Tablica 5 ∑ Ovisnost anuiteta o diskontnoj stopi i o stopi inﬂ acije










Diskontna stopa / Discount rate
(%)
Anuitet / Annuity (106 EUR)
uz inﬂ aciju / with 
inﬂ ation of
0,73 %
uz inﬂ aciju / with 
inﬂ ation of
2 %
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Dok diskontirani troπak ovisi samo o odnosu 
kamata i inﬂ acije (tj. o diskontnoj stopi), anuiteti 
ovise i o apsolutnom iznosu kamata ili inﬂ acije. 
©esti redak u tablici 5 prikazuje anuitete pri 
diskontnoj stopi 3,5 % (pribliæno jednakoj stopi u 
Programu); za stopu inﬂ acije Programa od 0,73 % 
anuitet iznosi 13,87 milijuna eura (pribliæno kao 
proraËunati hrvatski anuitet u Programu). No, pri 
stopi inﬂ acije od 3 %, anuitet bi bio znatno veÊi 
i iznosio bi 17,11 milijuna eura. To je razumljiva 
posljedica modela ﬁ nanciranja nominalno jed-
nakim anuitetima, kojima realna vrijednost 
tijekom 19 godina opada, i to utoliko viπe πto 
je veÊa inﬂ acija (pa im zato poËetna nominalna 
vrijednost mora biti veÊa).
Meutim, za dugoroËne se projekte moæe odabrati 
i model ﬁ nanciranja anuitetima jednake realne 
vrijednosti, kojima nominalni iznosi tijekom 
vremena rastu sukladno pretpostavljenoj inﬂ aciji 
(ovdje Êe se za njih koristiti i kraÊi naziv - rastuÊi 
anuiteti). U tablici 6 i na slici 2 prikazan je 
taj vremenski rast, odnosno rast nominalnog 
optereÊenja cijene struje iz NE Krπko u tome 
modelu, za diskontnu stopu od 3,5 %.
RastuÊi anuiteti jednake realne vrijednosti 
dobivaju se mnoæenjem prethodnog anuiteta 
s faktorom inﬂ acije i. Ako se s a oznaËi prvi 
anuitet (za 2004. godinu), 2005. godine treba 
uplatiti ai, 2006. godine ai2, itd. Jednostavnim se 
razmatranjem za iznos prvog anuiteta dobije izraz 
sliËan relaciji (5), u kojemu se umjesto kamatnog 
faktora pojavljuje diskontni faktor d:
While the discounted expenditure depends only 
upon the ratio between interest and inﬂ ation (i.e. 
on the discount rate), annuities also depend on the 
absolute amount of interest or inﬂ ation. The sixth 
row in Table 5 presents annuities at a discount rate 
of 3,5 % (approximately equal to the rate in the 
Program); for the inﬂ ation rate of 0,73 % in the 
Program, the annuity amounts to 13,87 million 
euros (approximately equal to the calculated 
Croatian annuity in the Program). However, at 
an inﬂ ation rate of 3 %, the annuity would be 
signiﬁ cantly larger and amount to 17,11 million 
euros. This is an understandable consequence 
of the model for the ﬁ nancing of nominally equal 
annuities, the real values of which decline over a 
period of 19 years. The higher the rate of inﬂ ation, 
the greater decline in the real values of the 
annuities (and therefore the initial nominal value 
must be higher). 
However,  for long-term projects it is also possible 
to choose a model for ﬁ nancing annuities of equal 
real value, for which the nominal amounts over 
time increase pursuant to the assumed inﬂ ation 
(henceforth: escalating annuities).  In Table 6 and 
Figure 2, this temporal growth is presented, i.e. the 
growth of the nominal surcharge on the price of 
electricity from the Krπko NPP in this model, at a 
discount rate of 3,5 %. 
Escalating annuities of equal real value are 
obtained by multiplying the previous annuity by the 
inﬂ ation factor i. If a signiﬁ es the ﬁ rst annuity (for 
the year 2004), for the year 2005 it is necessary 
to pay ai, for 2006 ai2 etc. For the calculation of 
the amount of the ﬁ rst annuity, an equation similar 
to expression (5) is obtained, in which the interest 
factor is replaced by the discount factor d:
Slika 1
Ovisnost procjene 
troπka o diskontnoj 
stopi i o stopi inﬂ acije
Figure 1
Dependence of the 
costs estimate on the 
discount rate and on 
the inﬂ ation rate
Inﬂ acija / Inﬂ ation 3 %
Inﬂ acija / Inﬂ ation 2 %
Inﬂ acija / Inﬂ ation 0,73 %
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Kako se vidi iz tablice 6 i slike 2, u modelu 
rastuÊih anuiteta jednake realne vrijednosti, pri 
zadanoj diskontnoj stopi, poËetna nominalna 
izdvajanja pribliæno su jednaka za sve stope 
inﬂ acije (bila bi toËno jednaka da se prva 
godina uplaÊivanja podudara s godinom na koju 
je provedeno diskontiranje). Ako se anuiteti 
ﬁ nanciraju poskupljenjem elektriËne energije iz 
NE Krπko, sva izdvajanja (prikazana rastuÊim 
krivuljama na slici 2) predstavljaju kroz cijelo 
to vrijeme isti postotak træiπne cijene elektriËne 
energije, uz pretpostavku da i ona raste prema 
istom faktoru inﬂ acije i (iste krivulje prikazivale bi 
i rast cijene elektriËne energije, ako se iznosi na 
ordinati pomnoæe s odgovarajuÊim faktorom).
Prethodna razmatranja dokazuju da proraËunate 
uplate dramatiËno ovise o izboru modela 
ﬁ nanciranja i njegovih parametara, za iste 
nominalne troπkove Programa i isti period 
uplaÊivanja. Uz to, potrebno je razlikovati raspon 
nominalnih iznosa uplata od raspona njihovih 
realnih vrijednosti.
Ako se koristi model jednakih anuiteta, tj. jednakih 
nominalnih iznosa uplata u cijelom periodu 
(koji je u Programu odabran da bi se oËuvala 
konzervativnost pristupa pri maloj pretpostavljenoj 
stopi inﬂ acije), dobije se vrlo veliki raspon iznosa 
potrebnih uplata za promatrani izbor ﬁ nancijskih 
parametara (tablica 7). Gornji iznos (pri diskontnoj 
stopi od 1 % i stopi inﬂ acije od 3 %) je Ëak 2,17 
puta (ili za 117 %) veÊi od preporuka Programa, 
As seen from Table 6 and Figure 2, in the model 
of escalating annuities of equal real value, at the 
given discount rate, the initial nominal payments 
are nearly equal for all the inﬂ ation rates (they 
would be precisely equal if during the ﬁ rst year 
the payment coincided with the year during which 
the discount was performed). If the annuities are 
ﬁ nanced by increasing the price of electricity 
from the Krπko NPP, all the allocations throughout 
that period (shown by the rising curves in Figure 
2) represent the same percentage of the market 
price of electricity, assuming that it is increasing 
according to the same factor of inﬂ ation i (the 
same curves also present the increases in the price 
of electricity, if the amounts on the ordinates are 
multiplied by the corresponding factor).  
The previous discussion demonstrates that the 
calculation of payments dramatically depends 
upon the choice of the ﬁ nancing model and its 
parameters for the same nominal expenditures 
of the Program and the same period of payment. 
Moreover, it is necessary to differentiate the range 
of the nominal amounts of payment from the range 
of their real values.
If a model of equal annuities is used, i.e. equal 
nominal payments during the entire period, which 
was chosen in the Program in order to preserve the 
conservative approach, with a low assumed rate of 
inﬂ ation, a large range of amounts is obtained for the 
necessary payments for the considered selection of 
ﬁ nancial parameters (Table 7). The highest amount 
(at a discount rate of 1 % and an inﬂ ation rate of 
Tablica 6 ∑ Anuiteti jednake vrijednosti pri diskontnoj stopi 3,5 %
Table 6 ∑ Annuities of equal value at a discount rate of 3,5 %
Godina / Year
Inﬂ acija / Inﬂ ation
 0,73 %
Inﬂ acija / Inﬂ ation 
2 %





































519 Lokner, V., SubaπiÊ, D., Levanat, I., Lokner, P., Udio torπkova razgradnje...., Energija, god. 55 (2006), br. 5., str. 502 ∑ 529Lokner, V., SubaπiÊ, D., Levanat, I., Lokner, P., The share of decommissioning...., Energija, vol. 55 (2006), No. 5, p.p. 502 ∑ 529
prema kojima je uredbom Hrvatske vlade odreena 
visina HEP-ovih uplata.
 
Meutim, pri znatnim stopama inﬂ acije nije 
primjereno usporeivati nominalne visine uplata 
u modelu jednakih anuiteta (jer im realna 
vrijednost brzo opada, i to ovisno o inﬂ aciji), niti je 
vjerojatno da bi se taj model doista koristio. Kod 
znatne inﬂ acije, relevantnija je usporedba uplata 
za razliËite diskontne stope u modelu rastuÊih 
anuiteta jer im se realna vrijednost ne mijenja 
s vremenom. Za prikaz raspona takvih uplata 
(posljednji red tablice 7) odabran je njihov poËetni 
iznos, tj. 2004. godina. I u ovom je sluËaju gornji 
iznos (pri diskontnoj stopi od 1 % i stopi inﬂ acije 
od 3 %) znatno veÊi (za 70 %) od preporuka 
Programa. U iduÊim godinama omjer bi postajao 
joπ nepovoljniji (veÊi), dakako ne zbog rasta 
relativnog optereÊenja cijene elektriËne energije, 
nego zbog pada realne vrijednosti preporuËenih 
jednakih anuiteta iz sadaπnjeg Programa.
3 %) is 2.17 times (or 117 %) greater than the 
Program recommendations, pursuant to which the 
enactment of the Croatian Government determined 
the amount of HEP’s payments.  
However, when there is signiﬁ cant inﬂ ation, it is 
not appropriate to compare the nominal amounts 
of payments in a model of equal annuities (because 
their real value rapidly declines due to inﬂ ation), 
and it is also not likely that such a model would 
actually be used. In the case of signiﬁ cant inﬂ ation, 
it is relevant to compare the payments according 
to the various discount rates in a model of 
escalating annuities because their real value does 
not change with time. For a presentation of the 
range of such payments (the last row of Table  7), 
the initial amount has been selected, i.e. the 
year 2004. In this case, the upper amount (at a 
discount rate of 1 % and an inﬂ ation rate of 3 %), 
is signiﬁ cantly higher (by 70 %) than the Program 
recommendations. In subsequent years, the ratio 
would become even less favorable (higher), not 
due to the increase of the relative surcharge on the 
price of electricity but due to the decline in the real 
values of the recommended equal annuities from 




diskontnoj stopi 3,5 %
Figure 2
Allocations of equal 
value at a discount 
rate of 3,5 %



































































Tablica 7 ∑ Ovisnost uplata za 2004. godinu o modelima i parametrima 
Table 7 ∑ Dependence of the payments for 2004 on the model and parameters
Model / Model
Diskontna stopa 5 % uz inﬂ aciju 0,73 % / 
Discount 5 % with inﬂ ation at 0,73 %
Diskontna stopa 1 % uz inﬂ aciju 3 % /
Discount 1 % with inﬂ ation at 3 %
(106 EUR) (EURc/kWh)(106 EUR)(EURc/kWh)
Jednaki anuiteti / 
Equal annuities
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Usto, veÊ spomenuta pogodnost modela rastuÊih 
anuiteta, te da sama inﬂ acija nema znatnog 
utjecaja na visinu poËetnih uplata, dopuπta da 
se u ovoj analizi ne razmatraju eksplicitno stope 
inﬂ acije veÊe od 3 %. To, meutim, nameÊe 
ograniËenje da se ne provode nepaæljive usporedbe 
s nominalno jednakim anuitetima, odnosno, da se 
provede korektno obrazloæenje odnosa vrijednosti 
u kasnijim ratama.
No, bez obzira na model ﬁ nanciranja, za odabrani 
raspon parametara je oËigledno da je ﬁ skalna 
pouzdanost procjene troπkova razgradnje daleko 
slabija od tehniËke pouzdanosti, te se ne moæe 
reducirati ispod reda veliËine otprilike oko 100 % 
u ovako ranoj fazi ﬁ nanciranja projekta.
©toviπe, moglo bi se tvrditi da ni tako visoka 
ocjena nepouzdanosti ne obuhvaÊa puni raspon 
ﬁ skalnih rizika. Iako je to u naËelu toËno, jer 
nije moguÊe iskljuËiti rizike od nepredvidljivog 
potpunog ﬁ nancijskog sloma, nijedan model 
ﬁ nanciranja projekata pomoÊu fondova koji 
komercijalno posluju ne moæe smisleno obuhvatiti 
takve rizike, veÊ se protiv njih uvode vanjski 
instrumenti osiguranja (kao πto je npr. krajnja 
odgovornost dræave za projekte razgradnje 
nuklearnih postrojenja). Stoga se u ovakvim 
analizama pretpostavlja kontinuirano pozitivno 
poslovanje fondova, a rasprava pouzdanosti 
procjene ograniËava se na prikladnost odabira 
ﬁ nancijskog modela i njegovih parametara.
U provedenom razmatranju koriπteni su uobiËajeni 
modeli ﬁ nanciranja i tipiËni raspon diskontnih 
stopa koje se primjenjuju u sliËnim projektima. 
MoguÊnost razmatranja diskontne stope veÊe od 
5 % nema praktiËnog znaËenja: ona je dugoroËno 
malo vjerojatna i nepotrebno bi sugerirala opciju 
preniskih anuiteta. No, kljuËno je pitanje treba 
li razmatrati diskontne stope manje od 1 %, pri 
kojima je oploivanje realne vrijednosti uplata 
zanemarivo malo, pa bi njihov iznos trebalo 
dodatno uveÊati (tj. znatno viπe od 100 % u 
odnosu na preporuke Programa). 
To je, dakako, moguÊe, te ima i primjera planiranja 
razgradnje uz nultu diskontnu stopu, no uz takvu 
je pretpostavku besmislen model ﬁ nanciranja 
pomoÊu fondova koji komercijalno posluju. Ako se 
od fondova ne oËekuje nikakva zarada, logiËnije 
bi bilo uplaÊivati sredstva u dræavni proraËun, i 
daljnju brigu o pokrivanju troπkova razgradnje od 
poËetka prepustiti dræavi. No, kako je za Program 
predvieno ﬁ nanciranje iz dvaju nacionalnih 
fondova (od kojih jedan veÊ godinama uspjeπno 
komercijalno posluje), za ovu se analizu smatra 
razumnim pretpostaviti da je dugoroËno ostvariva 
kamatna stopa toliko veÊa od inﬂ acije da ne 
In addition, due to the previously mentioned 
suitability of the model of escalating annuities and 
the fact that inﬂ ation does not have a signiﬁ cant 
impact on the amount of the initial payments, in 
this analysis explicit inﬂ ation rates of greater than 
3 % are not discussed. This, however, requires the 
avoidance of making casual comparisons to nominally 
equal annuities, i.e. it is necessary to provide a correct 
explanation of the relations among the values in the 
later installments. 
However, regardless of the ﬁ nancing model, for the 
selected range of parameters it is evident that the 
ﬁ scal reliability of the estimated decommissioning 
costs is far less than the technical reliability, and that 
it cannot be reduced below an order of magnitude 
of approximately 100 % in this early phase of the 
ﬁ nancing of the project.
Moreover, it could be stated that even such a high 
estimate of unreliability does not cover the full 
range of ﬁ scal risk, and therefore it is precise in 
principle, because it is not possible to exclude the 
risk from an unforeseen total ﬁ nancial collapse. 
No model of ﬁ nancing the project using funds that 
operate commercially can rationally cover such risks, 
but external instruments of insurance have been 
introduced to combat them (such as, for example, 
the ultimate responsibility of the state for the projects 
of the decommissioning of nuclear power plants). 
Therefore, continuous positive operations of the funds 
are assumed in such analyses, and discussion of 
the reliability of estimates is limited to the suitable 
selection of a ﬁ nancial model and its parameters.
In performing the analysis, customary models of 
ﬁ nancing and the typical range of discount rates 
that are applied in similar projects have been used. 
The possibility of analyzing discount rates greater 
than 5 % does not have practical signiﬁ cance; such 
rates are unlikely over a long period and it would not 
be necessary to suggest the option of annuities that 
are too low. However, a key question is whether it is 
necessary to analyze discount rates lower than 1 %, at 
which the accruement of interest on the real value of 
the payments is negligible, so that the amount should 
be further increased (i.e. signiﬁ cantly higher than 
100  % in relation to the Program recommendations). 
This is, indeed, possible and there is the example of 
planned decommissioning with a zero discount rate, 
but besides this there is also the assumption of an 
absurd model of ﬁ nancing using funds that operate 
commercially.  If no earnings were anticipated from 
the funds, it would be logical to pay the funds into the 
state budget and the further coverage of the costs of 
decommissioning would be left to the state from the 
beginning. However, since ﬁ nancing is anticipated for 
the Program from two national funds (of which one 
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treba razmatrati diskontne stope manje od 1 %. 
Time se granica ﬁ skalne nepouzdanosti zadræava 
na oko 100 % u odnosu na uplate preporuËene 
Programom.
Navedena ocjena ﬁ skalne pouzdanosti prepo-
ruËenih uplata ima smisla samo u ukupnom 
kontekstu prethodnih razmatranja. Ona se temelji 
na ﬁ nancijskom modelu Programa, pretpostavlja 
njegovo dosljedno provoenje i odnosi se na 
ukupno njegovo ﬁ nanciranje. Stoga treba posebno 
naglasiti sljedeÊe:
∑  Uredba Hrvatske vlade, prema kojoj HEP 
uplaÊuje sredstva u dræavni proraËun (umjesto 
da je osnovan fond sliËan slovenskom), ne 
uklapa se u ﬁ nancijski model Programa. 
Dodatno odstupanje od toga modela uvedeno 
je rastezanjem zaostalih uplata na iduÊih 
5 godina, ali Êe negativni uËinak kaπnjenja 
biti djelomiËno kompenziran kvartalnim 
uplatama, ako se fond osnuje uskoro (Program 
je konzervativno pretpostavio uplate krajem 
godine). 
 Procjenu potrebne korekcije zbog odstupanja 
sadræaja Uredbe od ﬁ nancijskog modela 
Programa najjednostavnije je prikazati kao 
manjak u buduÊem fondu na kraju 2011. 
godine (u kojoj bi trebalo dovrπiti uplaÊivanje 
zaostalih rata). Tablica 8 prikazuje kako taj 
manjak ovisi o datumu osnivanja fonda, uz 
pretpostavku da se do tada sredstva uplaÊena 
u dræavni proraËun samo evidentiraju, dok 
bi se u fondu oploivala prema kamati iz 
Programa. 
has already been successfully operating commercially 
for years), for this analysis it is considered responsible 
to assume that the long-term feasible interest rates 
are sufﬁ ciently higher than inﬂ ation and that it is not 
necessary to analyze discount rates lower than 1  %. 
Therefore, the limits of the ﬁ scal unreliability are 
maintained at approximately 100 % in relation to the 
payments recommended by the Program.  
The aforementioned assessment of the ﬁ scal reliability 
of the recommended payments only makes sense 
within the overall context of the previous analysis. 
It is based upon the ﬁ nancial model of the Program, 
assumes its consistent implementation and relates 
to its overall ﬁ nancing. Therefore, it is necessary to 
emphasize the following:
∑  The enactment of the Croatian Government, 
according to which HEP contributes to the state 
budget (instead of establishing a fund similar to 
the Slovenian one), does not ﬁ t into the ﬁ nancial 
model of the Program. Additional deviation from 
this model has been introduced by extending the 
remaining payments over the subsequent ﬁ ve 
years. The negative impact of the delay will be 
partially compensated for by quarterly payments, 
providing that the fund is established soon (the 
Program has conservatively assumed payment by 
the end of the year). 
 Due to deviation of the content of the enactment 
from the ﬁ nancial model of the Program, the 
assessment of the necessary corrections is 
presented most simply as a deﬁ cit in the future 
fund at the end of the year 2011 (during which 
the payment of the remaining installments 
should be completed). Table 8 presents how this 
deﬁ cit depends on the date of the establishment 
of the fund, with the assumption that until then 
the contributions paid to the state budget are 
only recorded, while in the fund they would be 
accruing income according to the interest rate 
from the Program.
Tablica 8 ∑ Manjak ovisno o datumu osnivanja fonda
Table 8 ∑ The deﬁ cit, depending upon the date of the establishment of the Fund
Osnivanje fonda / 
Establishment of the 
Fund
NaËin uplate / 
Manner of payment
Stanje na kraju 2011. 
/ Status at the end of 
2011 (106 EUR)
Manjak / Deﬁ cit
(106 EUR)
Kraj 2004. / End of 2004
30. lipnja 2006. / June 30, 2006  
Kraj 2007. / End of 2007 
Kraj 2009. / Enf of 2009
Kraj 2011. / End of 2011










Kvartalno, prema vladinoj 
Uredbi / 
Quartely, according to the 
Goverment Enactment
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 Ako bi se fond osnovao u vrijeme prvih 
HEP-ovih uplata (kraj lipnja 2006), sredstva 
akumulirana do kraja 2011. godine bila bi za 
3,4 milijuna eura manja nego da se postupalo 
prema preporuci Programa. Malo odgaanje 
osnivanja fonda neÊe dramatiËno uveÊati taj 
manjak, ali bi se za nekoliko godina uveÊao 
nekoliko puta. A u ekstremnom sluËaju (nije 
prikazan u tablici 8) da Hrvatska uopÊe ne 
osnuje fond za razgradnju NE Krπko koji bi 
oploivao uplaÊena sredstva, veÊ istu svotu 
hoÊe prikupiti jednostavnim pribrajanjem 19 
anuiteta na pasivnom raËunu, iznos svakog 
anuiteta trebalo bi uveÊati s 14,25 na 42,51 
milijuna eura.
∑  Odstupanja od planirane dinamike koriπtenja 
sredstava mogu znaËajno promijeniti izraËun 
anuiteta. Primjerice, ako bi se sadaπnji 
slovenski planovi o otvaranju odlagaliπta 
NSRAO u 2013. godini (umjesto u 2018.) 
prihvatili kao izmjena u Programu, diskontirani 
troπkovi odlaganja NSRAO porasli bi s 93,9 
na 111,5 milijuna eura, tj. za 18,8 %. U 
ukupnim troπkovima Programa to bi poveÊanje 
iznosilo 5,2 %. Ako bi se jednako rasporedilo 
na obadva fonda, preporuËene hrvatske 
anuitete (svih 19) trebalo bi poveÊati s 14,25 
na 14,99 milijuna eura, tj. za 740 000 eura 
svaki.
∑  Sumarna ocjena o granici nepouzdanosti 
otprilike oko 100 % je kompromis kojim se 
izbjegava daljnja rasprava o distinkcijama 
izmeu modela jednakih i rastuÊih anuiteta 
(opÊenito poznata u modeliranju komercijalnog 
ﬁ nanciranja dugoroËnih projekata), koja bi se 
mogla sustavno provesti na temelju prethodnih 
razmatranja. Ona bi pokazala kako bi nominalne 
iznose nekih uplata na nepovoljnoj granici 
promatranog raspona parametara trebalo 
uveÊati i znatno viπe od 100 %, ali bi pritom 
njihova realna vrijednost u odnosu na sadaπnje 
preporuËene uplate ostala ispod 100 %.
∑  Glavna svrha ocjene nepouzdanosti je da 
pokaæe kolika bi poveÊanja uplata mogla 
biti potrebna u nepovoljnim okolnostima. 
Navedena ocjena o granici od 100 % odnosi 
se, meutim, na korekciju ukupnih uplata 
u predloæenom modelu hrvatskih izdvajanja 
za Program. BuduÊi da joπ nije poËelo ni 
planiranje iduÊe revizije Programa, malo je 
vjerojatno da bi eventualne korekcije (Ëak 
i kad bi potreba za njima bila veÊ sada 
oËigledna) mogle zapoËeti prije 2010. 
godine. Stoga Êe se eventualno poveÊanje 
uplata (u prethodnoj analizi rasporeeno na 
svih 19 godiπnjih rata) trebati ostvariti kroz 
12∑13 preostalih rata, πto znaËi da bi se 
u linearnoj preraspodjeli poveÊanje rata od 
100 % pretvorilo u poveÊanje preostalih rata 
 If the fund had been established at the time of 
HEP’s ﬁ rst payments (at the end of June 2006), 
the monetary resources accumulated up to the 
end of the year 2011 would be 3,4 million 
euro less than if the recommendations of the 
Program had been followed. A slight delay in the 
establishment of the fund would not dramatically 
increase this deﬁ cit but it would increase several 
times in several years. In the extreme situation 
(not shown in Table 8) that Croatia does not 
establish a fund at all for the decommissioning 
of the Krπko NPP that would accrue income from 
interest, but instead simply wants to collect 19 
annuities in a passive account, the amount of 
each annuity should be increased from 14,25 
million euros to 42,51 million euros.  
∑   Deviations from the planned dynamics for the 
use of monetary resources could signiﬁ cantly 
change the calculation of the annuities. For 
example, if the current Slovenian plans for the 
opening of a repository for  LILW in the year 
2013 (instead of 2018) are accepted as an 
amendment to the Program, the discounted 
expenditures for the disposal of  LILW would 
increase from 93,9 to 111,5 million euros, 
i.e. by 18,8 %. In the total expenditures of the 
Program, this increase would amount to 5,2 %. 
If this were to be equally distributed in both 
funds, the recommended Croatian annuities 
(all 19) would have to be increased from 14,25 
million euros to 14,99 million euros, i.e. by 
740 000 euros each.  
∑  The summarized evaluation of the unreliability 
limits of approximately 100 % is a compromise 
to avoid further discussion about the distinctions 
between the models of equal and escalating 
annuities (generally known in the modeling of 
the commercial of long-term projects), which 
could be systematically performed on the basis 
of the previous analyses. It would demonstrate 
that the nominal amounts of some payments at 
the unfavorable limit of the parameter range 
being considered should be increased by 
signiﬁ cantly more than 100 %, but their real 
value in relation to the currently recommended 
payments would remain below 100 %.  
∑  The main purpose of the evaluation of 
unreliability is to demonstrate how much of 
an increased payment would be necessary 
under unfavorable circumstances. The stated 
evaluation of the limit of 100 % refers, however, 
to the correction of the total payments in the 
proposed model for Croatian allocations for the 
Program. Since the next audit of the Program 
has not been begun planned, it is unlikely that 
eventual corrections (even if the need for them 
were already evident) could be instituted before 
the year 2010.  Therefore, an eventual payment 
increase (in the previous analysis distributed 
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od 150 %. Meutim, preraspodjela mora biti 
nepovoljnija od linearne, jer se ranije uplate 
nadomjeπtaju kasnijima; a ako se joπ uzme u 
obzir kaπnjenje prvih hrvatskih rata, sumarna 
ocjena nepouzdanosti za hrvatske uplate 
od 2010. godine nadalje bliæa je granici od 
200  % nego 100 % od iznosa sadaπnjih rata.
Ne moæe se decidirano tvrditi da je potreba za 
znaËajnim korekcijama buduÊih uplata veÊ sada 
oËigledna, ali su sve ËvrπÊe indicije da Êe se 
mijenjati iznosi parametara koriπtenih u izraËunu 
Programa. Prema podacima StatistiËkog ureda 
Europske zajednice [13], prosjeËne dugoroËne 
kamate na dræavne obveznice u euro-zoni znaËajno 
su se smanjile, od 4,14 % iz 2003. godine na 
3,42 % u 2005. godini (u Sloveniji na 3,81 %). 
Istodobno, rast cijena industrijskih proizvoda (bez 
energetike i graditeljstva), koji je 2000. ∑ 2004. 
godine bio manji od 1 % godiπnje, u posljednje 
dvije godine kreÊe se po godiπnjoj stopi oko i iznad 
2 %.
Ako bi se zadræao sadaπnji odnos kamata i inﬂ acije, 
a izbor parametra Programa orijentirao prema 
prosjeËnim pokazateljima euro-zone, trebalo bi 
diskontnu stopu spustiti na oko 1,5 %, πto bi 
godiπnju uplatu u modelu 19 jednakih anuiteta 
podiglo na skoro 25 milijuna eura. Ipak, joπ je 
prerano za takva predvianja, jer ima naznaka da 
se i na kamatnim stopama poËinje osjeÊati utjecaj 
inﬂ acije uzrokovane poskupljenjem nafte. VeÊ i 
manji oporavak diskontne stope mogao bi njezinu 
prosjeËnu vrijednost u periodu izmeu dvije 
revizije Programa zadræati iznad 2 %, πto znaËi 
da bi dostajalo znatno manje poveÊanje anuiteta. 
Ako se usto uzme u obzir da cijene energenata 
rastu znatno bræe nego industrijskih proizvoda, 
relativna vrijednost daljnjih potrebnih izdvajanja 
za razgradnju NE Krπko (u odnosu na cijenu 
elektriËne energije) moæda Êe se tek neznatno 
poveÊavati. No, ako ne doe do dramatiËnog 
pada inﬂ acije, nominalni iznos preostalih anuiteta 
svakako Êe osjetno porasti.
among all 19 annual installments) should 
be achieved through the  12∑13 remaining 
installments, which means that in the linear 
distribution the increased installment of 100 % 
would be transformed into a 150  % increase 
in the remaining installments. However, 
reallocation should be less favorable than 
linear, because previous payments replace 
later ones; and if the delay in the ﬁ rst Croatian 
installments is taken into account, the summary 
evaluation of unreliability for Croatian payments 
from 2010 onward is nearer the limit of 200  % 
than 100 % of the amount of the current 
installments.   
It cannot be stated decisively that the need for 
signiﬁ cant corrections of the future payments is 
already evident but there are increasingly solid 
indications that the ratios of the parameters used 
in the calculation of the Program will change. 
According to statistical data of the European 
Community [13], the average long-term interest 
on state bonds in the euro zone has signiﬁ cantly 
declined from 4,14 % in the year 2003 to 3,42 % 
in the year 2005 (in Slovenia to 3,81 %). At the 
same time, the increase in the prices of industrial 
products (excluding energy and construction), 
which in 2000 ∑ 2004 was less than 1 % per year, 
has ranged during the past two years at an annual 
rate of around and over 2 %. 
If the current ratio between interest and inﬂ ation 
continues, and the choice of the parameters of the 
Program will be oriented to the average indices 
of the euro zone, the discount rate should be 
reduced to approximately 1,5 %, which would raise 
the annual payments in the model of 19 equal 
annuities to nearly 25 million euros. Nonetheless, 
it is still too early for such a forecast because there 
are indications that the impact of inﬂ ation due to 
rising oil prices is beginning to be felt on interest 
rates. A slight recovery in the discount rate could 
keep its average value in the period between the 
two audits of the Program at above 2 %, which 
means that a signiﬁ cantly lower increase in the 
annuities would be sufﬁ cient. If it is also taken into 
account that the prices of energy sources are rising 
signiﬁ cantly more rapidly than those of industrial 
products, the relative value of the further required 
allocations for the decommissioning of the Krπko 
NPP (in relation to the price of electricity) could 
increase insigniﬁ cantly. However, if no dramatic 
decline in inﬂ ation occurs, the nominal amount 
of the remaining annuities will certainly rise 
perceptibly. 
524Lokner, V., SubaπiÊ, D., Levanat, I., Lokner, P., Udio torπkova razgradnje...., Energija, god. 55 (2006), br. 5., str. 502 ∑ 529Lokner, V., SubaπiÊ, D., Levanat, I., Lokner, P., The share of decommissioning...., Energija, vol. 55 (2006), No. 5, p.p. 502 ∑ 529
4 HIPOTETI»KI SCENARIJI 
PRODULJENOG 
FINANCIRANJA RAZGRADNJE
Za ocjenu relativne optereÊenosti cijene elektriËne 
energije Programom u πirem kontekstu, osobito 
prema drugim projektima razgradnje nuklearnih 
elektrana, prikladno je analizirati i dva hipotetiËka 
scenarija produljenog ﬁ nanciranja razgradnje.
4.1 ©to bi bilo da je hrvatski fond ustanovljen 
1994. godine
Ovaj je scenarij posve hipotetiËki, ali je prikladan 
za usporedbu sa slovenskim izdvajanjima za 
Program, buduÊi da je tada osnovan njihov fond. 
U tablici 9 usporeuju se aktualna hrvatska 
izdvajanja za Program s onima koja bi se dobila 
u istom ﬁ nancijskom modelu da je uplaÊivanje 
u hrvatski fond bilo planirano od 1994. godine 
(provedena su ekvivalentna mala zaokruæivanja 
naviπe kojima se iz proraËunatog anuiteta dobio 
aktualni iznos od 14,25 milijuna).
Da je hrvatski fond za razgradnju poËeo s radom 
1994. godine, godiπnje bi uplate u istom modelu 
ﬁ nanciranja bile upola manje. Sadaπnje stanje bilo 
bi gotovo identiËno slovenskom, mada je njihova 
akumulacija u proteklom periodu ostvarena niæim 
uplatama i veÊim prihodima fonda.
4.2 HipotetiËki scenarij produljenja radnog vijeka 
NE Krπko za 20 godina
Produljenje radnog vijeka NE Krπko opcija je 
koja se u Hrvatskoj nesluæbeno razmatra veÊ 
neko vrijeme (a u Sloveniji se poËela pojavljivati 
i u sluæbenim dokumentima). Iako je to za sada 
joπ posve hipotetiËki scenarij, s tehniËkog i 
regulatornog stajaliπta moguÊe je radni vijek 
elektrane produljiti za 20 godina, tj. poveÊati ga 
za 50 % u odnosu na sadaπnji plan. U pogledu 
nominalnih troπkova Programa razgradnje, 
4 HYPOTHETICAL 
SCENARIOS FOR THE 
PROLONGED FINANCING OF 
DECOMMISSIONING
For the assessment of the relative surcharge on 
electricity prices by the Program in the broad 
context, particularly according to other projects 
for the decommissioning of nuclear power plants, 
it is also appropriate to analyze two hypothetical 
scenarios for the prolonged ﬁ nancing of 
decommissioning.  
4.1 What would have happened if the Croatian 
Fund had been established in the year 1994?
This scenario is entirely hypothetical but it is 
suitable for comparison to the Slovenian allocations 
for the Program, since their fund was established 
then. In Table 9, the actual Croatian allocations 
for the Program are compared to those that would 
have been obtained in the same ﬁ nancial model if 
payments into the Croatian fund had been planned 
as of the year 1994 (there has been slight rounding 
upwards of the ﬁ gures, according to which the 
calculated annuity was 14,25 million).  
If the Croatian fund for decommissioning had 
started operating in the year 1994, the payments in 
the same model of ﬁ nancing would be half as much. 
The present situation would be nearly equal to that 
of Slovenia, although their accumulation during the 
past period was achieved with lower payments and 
greater incomes from the fund. 
4.2 Hypothetical scenario of the prolongation of the 
working lifetime of the Krπko NPP by 20 years
Prolongation of the working lifetime of the Krπko 
NPP is an option that has been discussed unofﬁ cially 
in Croatia for some time and in Slovenia has begun 
to appear in ofﬁ cial documents. Although for now 
it is an entirely hypothetical scenario, from the 
technical and regulatory standpoints it is possible 
to prolong the working lifetime by 20 years, i.e. to 
increase it by 50 % in relation to the current plan. 
Tablica 9 ∑ Usporedba godiπnjih izdvajanja za periode od 19 i 29 godina
Table 9 ∑ Comparison of annual allocations for the period of 19 and 29 years
Godina prve uplate / 
Year of the ﬁ rst payment 
Anuitet / Annuity
(106 EUR)
Broj anuiteta / Number of 
annuities
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posljedice 50 % duæeg rada NE Krπko mogu se 
grubo procijeniti pomoÊu sljedeÊih pretpostavki:
∑  KoliËina NSRAO mogla bi se uveÊati i za viπe od 
50 %, zbog starenja postrojenja i eventualnih 
zamjena dijelova. Stoga Êe se pretpostaviti 
100  % poveÊanje NSRAO, πto zahtijeva 
odlagaliπte dvostrukog kapaciteta. Ako bi 
se planirala modularna gradnja odlagaliπta, 
najjeftinije bi bilo dodavati module prema 
potrebi. Umjesto toga, konzervativno Êe se 
pretpostaviti izgradnja joπ jednog nezavisnog 
odlagaliπta, koje je identiËno do sada 
planiranome, ali koje Êe biti puπteno u pogon 
20 godina nakon prvog odlagaliπta, upravo 
kada je planiran poËetak zatvaranja prvoga. To 
Êe udvostruËiti nominalne troπkove za NSRAO 
planirane u sadaπnjem Programu, ali Êe znatno 
manje utjecati na njihovu diskontiranu cijenu. 
∑  KoliËina ING Êe se uveÊati za oko 50 %, 
no izgradnja za toliko veÊeg odlagaliπta ne 
poveÊava sve nominalne troπkove za 50 %. 
Usto, u njemu Êe znatno porasti udio dobro 
ohlaenih elemenata ako se poËetak odlaganja 
odgodi u skladu s produæenim radom NE  Krπko. 
S druge strane, unaprijed je jasno da bi moguÊa 
odgoda ukupne izgradnje odlagaliπta za 20 
godina jako obezvrijedila svako poveÊanje 
nominalnih troπkova prilikom izraËuna 
diskontirane cijene. K tome, takvo produæenje 
projekta dodatno poveÊava nepouzdanost 
procjene, πto je osobito nepoæeljno za troπak 
odlaganja ING, koji je najveÊi nominalni troπak 
u Programu. Zato Êe se pretpostaviti da se sve 
aktivnosti vezane uz odlagaliπte ING odvijaju 
samo 10 godina kasnije nego u sadaπnjem 
Programu, i to uz 50 % poveÊane nominalne 
troπkove. Takva je pretpostavka opravdana 
i zato πto ni projektno-tehniËki argumenti o 
hlaenju gorivih elemenata neÊe viπe poticati 
na dulje odgaanje. Opcija produljenja radnog 
vijeka NE Krπko pojaËava razloge za suho 
skladiπtenje ING predvieno Programom. 
Najjednostavnije je konzervativno pretpostaviti 
da Êe skladiπte planiranog kapaciteta poËeti 
s radom prema sadaπnjem rasporedu u 
Programu (iako bi tehnoloπki moglo poËeti i 
kasnije, i/ili sa znatno manjim kapacitetom), 
a da Êe samo dodatnih 50 % prostora i 
spremnika biti ukljuËeno 20 godina kasnije, te 
proporcionalno poveÊati nominalne troπkove.
∑  Kod razgradnje elektrane, koja se u cijelosti 
odgaa za 20 godina, pretpostavit Êe se 
poveÊanje nominalnih troπkova za 50 %, 
viπe zbog nepouzdanosti modela produæenog 
ﬁ nanciranja nego zbog minornog doprinosa 
eventualnih tehniËkih rekonstrukcija.
Regarding the nominal expenditures of the Program, 
the consequences of a 50 % increase in the working 
lifetime of the Krπko NPP may be roughly assessed 
with the help of the following assumptions:
∑  The quantity of the LILW could be increased 
by more than 50 % due to the aging of the 
plant and the eventual replacements of parts. 
Therefore, a 100 % increase in the LILW will 
be assumed, which requires a repository with 
twice the capacity. If a modular construction of 
the repository is planned, it would be the least 
expensive to add modules as needed. Instead of 
this, the construction of one more independent 
repository will be conservatively assumed, 
which would be identical to the one planned 
but would be placed into operation 20 years 
after the ﬁ rst repository when the closing of the 
ﬁ rst is planned. This will double the nominal 
expenditures for LILW planning in the current 
Program but will have signiﬁ cantly less impact 
on its discounted price.  
∑  The quantity of the SNF will increase by 
approximately 50 % but the construction of 
such a large repository does not increase all 
the nominal expenditures by 50 %. Moreover, 
the share of good refrigerated elements will 
signiﬁ cantly rise if the beginning of disposal 
is postponed by the prolonged operation of the 
Krπko NPP. From the other side, it is clear that 
the possible postponement of the construction 
of the repositories by 20 years would greatly 
devaluate all the increased nominal costs 
during the calculation of the discount price. 
Furthermore, such a prolongation of the project 
additionally increases the unreliability of the 
estimate, which is particularly undesirable 
regarding the cost of the disposal of SNF, 
which is the highest nominal expenditure in the 
Program. Therefore, it will be assumed that all 
the activities in connection with the repository 
for the SNF should be performed only 10 years 
later than in the current Program, and this with 
a 50 % increase in the nominal expenditures. 
Such an assumption is justiﬁ ed and therefore 
even the project-technical arguments on the 
cooling of the fuel elements will no longer 
affect the length of postponement. The option 
of the prolongation of the working lifetime of 
the Krπko NPP strengthens the reasons for the 
dry warehousing of SNF anticipated by the 
Program. It is simplest to assume conservatively 
that the warehouse of the planned capacity will 
commence operations according to the current 
Program schedule (although technologically it 
could also begin later, and/or with a signiﬁ cantly 
lower capacity), and that only an additional 
50  % of the premises and storage facility will 
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Uz navedene pretpostavke, te procjene troπkova i 
ﬁ nancijski model iz Programa, dobiju se rezultati 
prikazani u tablici 10.
Zbog produæenja radnog vijeka NE Krπko, 
nominalni troπak Programa poveÊao se za 58 %, a 
diskontirani samo za 15 %. No, ako se pretpostavi 
da Êe se i uplaÊivanje u fondove razgradnje 
produæiti za 20 godina, iznos anuiteta Êe se 
znaËajno umanjiti. 
Tablica 11 usporeuje izdvajanja za hrvatski 
fond proraËunata u sadaπnjem Programu (koja su 
neπto niæa od zaokruæenog preporuËenog iznosa) 
s onima koja bi se sliËnim raËunom dobila za 
produæeni radni vijek i razdoblje uplaÊivanja, a 
zbog produæenog razdoblja ﬁ nanciranja usporedba 
je provedena i u modelu rastuÊih anuiteta.
be included 20 years later, and proportionally 
increase the nominal expenditures. 
∑  In the decommissioning of the nuclear power 
plant, which as a whole would be postponed 
for 20 years, it is assumed that the nominal 
expenditures would increase by 50 %, more due 
to the unreliability of the model of prolonged 
ﬁ nancing than due to the minor contribution of 
eventual technical reconstruction. 
Together with the aforementioned assumptions, 
cost estimates and the ﬁ nancial model from the 
Program, the results presented in Table 10 have 
been obtained. 
Due to the prolonged working lifetime of the Krπko 
NPP, the nominal expenditure of the Program 
would be increased by 58 % and the discounted 
expenditure by only 15 %. However, if it is assumed 
that the payment into the funds for decommissioning 
will be prolonged by 20 years, the amounts of the 
annuities will be signiﬁ cantly lowered.  
Table 11 compares the outlays for the Croatian 
fund computed in the current Program (which are 
somewhat lower than the rounded recommended 
amount) to those that would be obtained using 
similar calculations for the prolonged working 
lifetime and period of payment. Due to the 
prolonged period of ﬁ nancing, a comparison has 
also been performed in the model of escalating 
annuities.  
Tablica 10 ∑ Usporedba troπkova za produæeni radni vijek NE Krπko
Table 10 ∑ Comparison of the costs of the prolongation of the working lifetime of the Krπko NPP
Vrste troπkova / Types of expenditures
Troπkovi / Expenditures 
(106 EUR)
Radni vijek 40 godina / 
Working lifetime 40 years
Radni vijek 60 godina / 
Working lifetime 60 years 
Odlaganje NSRAO / 
Disposal of LILW 
Odlaganje ING / 
Disposal of SNF
Suho skladiπte ING / 
Dry warehousing of SNF
Razgradnja NE Krπko / 
Decommissioning of the Krπko NPP 
Ukupno / Total
Nominalni troπkovi / Nominal expeditures
Diskontirani troπkovi / Discounted expenditures
Nominalni troπkovi / Nominal expeditures
Diskontirani troπkovi / Discounted expenditures
Nominalni troπkovi / Nominal expeditures
Diskontirani troπkovi / Discounted expenditures
Nominalni troπkovi / Nominal expeditures
Diskontirani troπkovi / Discounted expenditures
Nominalni troπkovi / Nominal expeditures
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Iako smanjenje nominalnih izdvajanja u 
modelu jednakih anuiteta ne izgleda jako veliko 
(optereÊenje po jednom kWh elektriËne energije 
iz NE Krπko smanjilo bi se s 0,53 na 0,42 
EURcenta), realna Êe vrijednost uplata padati 
zajedno s inﬂ acijom kroz pribliæno dvostruko duæi 
period nego u sadaπnjem scenariju. »ak i kad bi 
cijena struje rasla samo po pretpostavljenoj niskoj 
stopi inﬂ acije za industrijske proizvode, nominalni 
troπak od 0,42 EURc/kWh bio bi u posljednjem 
desetljeÊu produæenog radnog vijeka na razini 
danaπnje realne vrijednosti od 0,3 EURc/kWh. 
Stoga je prikladnije posljedice hipotetiËkog 
produljenja radnog vijeka NE Krπko na ﬁ nanciranje 
Programa promatrati u modelu rastuÊih anuiteta 
jednake realne vrijednosti. U tablici 11 prikazan 
je nominalni iznos uplata za 2004. godinu prema 
tome modelu pod nazivom rastuÊi (2004). Treba 
napomenuti da se rastuÊi anuitet za 2004. 
godinu ne razlikuje dramatiËno od anuiteta 
jednake nominalne vrijednosti samo zbog male 
pretpostavljene inﬂ acije, koja vjerojatno neÊe biti 
odræiva dugoroËno.
Prednost koriπtenja modela rastuÊih anuiteta 
upravo je u tome πto oËiglednije prikazuje 
smanjenje realne vrijednosti godiπnjih izdvajanja 
za ﬁ nanciranje troπkova Programa (bez obzira na 
kretanje same inﬂ acije). ProraËunato optereÊenje 
cijene struje iz NE Krπko za 2004. godinu prema 
sadaπnjem scenariju (0,50 EURc/kWh) smanjilo bi 
se u scenariju produljenog radnog vijeka za 26  % 
(na 0,37 EURc/kWh), a za isti postotak bile bi 
manje i daljnje uplate troπkova razgradnje. Dakako, 
uplaÊivanje anuiteta trebalo bi nastaviti i u periodu 
produljenja rada elektrane, a prikupljena sredstva 
pokrivala bi i vrlo konzervativno procijenjeno 
poveÊanje nominalnih troπkova Programa zbog 
poveÊanja koliËine ING i tehnoloπkog NSRAO te 
posljedica moguÊih rekonstrukcija postrojenja 
elektrane.
Although the reduction of the nominal allocations 
in the model of equal annuities does not appear 
very large (the surcharge per kWh of electricity 
from the Krπko NPP would be reduced from 0,53 
to 0,42 EURcenta), the real value of the payments 
would decline together with inﬂ ation during a 
period approximately twice as long as in the current 
scenario. Even if the price of electricity were to 
rise by only the assumed low rate of inﬂ ation for 
industrial products, the nominal expenditure of 
0,42 EURc/kWh would be in the last ten years of 
the prolongation of the working lifetime at the level 
of the current real value of 0,3 EURc/kWh. 
Therefore, it is more appropriate to analyze the 
consequences of the hypothetical prolongation 
of the working lifetime of the Krπko NPP on the 
ﬁ nancing of the Program in the model of escalating 
annuities of equal real value. In Table 11, the 
nominal amount of payment for the year 2004 
is presented according to this model under the 
heading of escalating (2004). It should be noted 
that the escalating annuity for the year 2004 does 
not differ dramatically from the annuity of equal 
nominal value, except due to the low assumed 
inﬂ ation that probably will not be sustainable over 
the long term.  
The advantage of using the model of escalating 
annuities is that it provides a better presentation of 
the decline in the real value of the annual outlays 
for the ﬁ nancing of the Program costs (regardless 
of the trends in inﬂ ation). The calculated surcharge 
on electricity prices from the Krπko NPP for the 
year 2004 according to the current scenario 
(0,50  EURc/kWh) would be reduced in the scenario 
for the prolonged working lifetime by 26 % (on 
0,37 EURc/kWh), and further payments for the 
decommissioning expenditures would be reduced 
according to the same percentage. Certainly, the 
payment of the annuities should also continue 
during the period of the prolonged operation of 
the power plant, and the collection of monetary 
resources would also cover the very conservatively 
Tablica 11 ∑ Usporedba nominalnih i realnih troπkova za produæeni radni vijek NE Krπko
Table 11 ∑ Comparison of nominal and real expenditures for the prolongation of the working lifetime of the Krπko NPP
Radni vijek / Working 
lifetime
(broj godina / number of 
years)
Razdoblje utplate / 
Period of payment
(broj godina / number 
of years)
Anuitet / Annuity
        (106 EUR) 
Poskupljenje elektriËne 



















528Lokner, V., SubaπiÊ, D., Levanat, I., Lokner, P., Udio torπkova razgradnje...., Energija, god. 55 (2006), br. 5., str. 502 ∑ 529Lokner, V., SubaπiÊ, D., Levanat, I., Lokner, P., The share of decommissioning...., Energija, vol. 55 (2006), No. 5, p.p. 502 ∑ 529
Zbog konzervativnih pretpostavki u navedenoj 
procjeni smanjenje anuiteta nije osobito 
impresivno. Ako bi se za usporedbu uzeo nerealni 
hipotetiËki scenarij jednostavnog odlaganja 
svih aktivnosti Programa za 20 godina zbog 
produljenja radnog vijeka elektrane, dobio bi 
se proraËunski iznos jednakih anuiteta od 4,69 
milijuna eura umjesto 10,82 milijuna eura u 
opisanom realistiËnom i konzervativnom scenariju 
produljenja. Primarni razlog za tako veliku razliku 
nisu odnosi nominalnih troπkova zbog dodatnih 
koliËina otpada, veÊ pretpostavka o odgaanju 
pojedinih aktivnosti Programa u hipotetiËkom 
scenariju.
Ipak, moguÊe je koncipirati i jeftin realistiËan 
scenarij Programa za produljeni radni vijek, ali on 
podrazumijeva razliËita politiËka usuglaπavanja i 
odluke, pa nije prikladan za detaljno razmatranje 
u ovakvoj analizi. Primjera radi, moglo bi se a) 
odlagaliπte i skladiπte ING (50 % veÊeg kapaciteta) 
samo pomaknuti u buduÊnost za svih 20 godina, 
b) razgradnju bez poskupljenja samo pomaknuti 
za 20 godina, te c) odlagaliπte NSRAO graditi 
modularno tako da kapacitet 2018. godine bude 
pola od sada planiranog (uz npr. 70 % troπka), a 20 
godina kasnije izgraditi dodatak dvostruko veÊeg 
kapaciteta. Uz takve pretpostavke, proraËunski 
jednaki anuiteti iznosili bi 7,65 milijuna eura 
(umjesto 10,82 milijuna eura u konzervativnom 
scenariju) i bili bi oko 56 % sadaπnjih. RastuÊe 
anuitete produljenje bi reduciralo na manje od 
polovice realne vrijednosti.
5 ZAKLJU»CI
Ukupni troπkovi ﬁ nanciranja Programa prema 
sadaπnjim sluæbenim procjenama ne poveÊavaju 
cijenu elektriËne energije toliko da ne bi i dalje 
ostala znaËajno jeftinijom od elektriËne energije 
iz termoelektrana, odnosno od prosjeËne træiπne 
cijene elektriËne energije. Za hrvatski fond 
razgradnje trebalo bi nisku proizvodnu cijenu (oko 
2 EURc/kWh) poveÊati za oko 0,5 EURc/kWh (na 
hrvatski dio elektriËne energije iz NE Krπko).
Pouzdanost ovakve procjene troπkova s tehnoloπkog 
je stajaliπta vrlo visoka, jer moguÊa odstupanja 
ne prelaze 20 %. Meutim, pouzdanost modela 
ﬁ nanciranja i pretpostavljenih ﬁ nancijskih para-
metara (kamata i inﬂ acije) daleko je manja. Tu 
se ne mogu iskljuËiti dugoroËne promjene koje bi 
zahtijevale poveÊanje uplata reda veliËine 100  %. 
Zbog toga je predvieno da Êe se u redovitim 
revizijama Programa prema potrebi vrπiti korekcije 
daljnjeg ﬁ nanciranja. Nije, meutim, vjerojatno 
estimated increased nominal expenditures of the 
Program due to the increased quantity of SNF and 
technological LILW and the consequences of the 
eventual reconstruction of the existing power plant. 
Due to the conservative assumptions in the stated 
estimate, the reduction in the annuity is not 
particularly impressive. If an unrealistic hypothetical 
scenario of the simple postponement of all the 
activities of the Program for 20 years due to the 
prolongation of the working lifetime of the power plant 
were used for purposes of comparison, a budgetary 
amount of equal annuities of 4,69 million euros 
would be obtained instead of the 10,82 million 
euros in the described realistic and conservative 
scenario of prolongation. The primary reason for such 
a great difference is not the relations of the nominal 
expenditures due to additional quantities of waste but 
the assumed postponement of the individual activities 
of the Program in the hypothetical scenario.  
Nonetheless, it is also possible to conceive of an 
inexpensive realistic scenario for the Program for 
the prolongation of the working lifetime, but it would 
presume various types of political coordination and 
decisions and is not suitable for detailed consideration 
in such an analysis.  For example, it would be possible 
a) merely to shift the repository and warehouse for SNF 
(50 % greater capacity) into the future for the entire 
20 years, b) merely to shift the decommissioning 
20 years ahead without raising the price, and c) to 
build the repository for LILW modularly so that the 
capacity in 2018 would be half of that which is 
currently planned (at, for example, 70 % of the cost), 
and to build an addition 20 years later with twice as 
much capacity. Together with such assumptions, the 
budgetary equal annuities would amount to 7,65 
million euros (instead of 10,82 million euros in the 
conservative scenario) and would be approximately 
56   % of the current ones. The escalating annuities 
would be reduced by the prolongation to less than half 
of their real values.
5 CONCLUSIONS
The total expenditures for the ﬁ nancing of the 
Program according to the current estimates do not 
increase the price of electricity to such an extent that 
it would not continue to be signiﬁ cantly less expensive 
than electricity from thermoelectric power plants, i.e. 
than the average market price of electricity. For the 
Croatian decommissioning fund, it would be necessary 
to increase the low production cost (approximately 
2  EURc/kWh) by approximately 0,5  EURc/kWh (on 
the Croatian share of the electricity from the Krπko 
NPP).
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da bi Ëak i dva ili tri puta poveÊana izdvajanja za 
razgradnju mogla ugroziti konkurentnost cijene 
elektriËne energije iz NE Krπko.
Da su hrvatska izdvajanja za razgradnju poËela 
ranije, npr. u vrijeme osnivanja slovenskog 
fonda, nominalna godiπnja izdvajanja prema 
istom ﬁ nancijskom modelu bila bi otprilike upola 
manja (zahvaljujuÊi i veÊoj realnoj vrijednosti 
istih izdvajanja u ranijim godinama), a sredstva 
do danas akumulirana u fondu predstavljala bi 
uvjerljivo jamstvo da buduÊa izdvajanja neÊe 
trebati dramatiËno uveÊavati. SliËan se uËinak 
joπ uvijek moæe postiÊi produljenjem radnog 
vijeka elektrane za 20 godina, mada bi smanjenje 
godiπnjih uplata iznosilo samo jednu Ëetvrtinu 
njihove realne vrijednosti (ako se procjena 






The reliability of such estimated expenditures from 
the technological standpoint is very high because 
the potential deviation does not exceed 20 %. 
However, the reliability of the ﬁ nancing model and the 
presumed ﬁ nancial parameters (interest and inﬂ ation) 
is far lower. Here it is not possible to exclude long-term 
changes that could require an increase in the payment 
of an order of magnitude of 100 %. Therefore, it is 
anticipated that correction of the continued ﬁ nancing 
will be performed as required in the regular audits of 
the Program. It is not, however, likely that increasing 
the allocations for decommissioning by even two or 
three times could endanger the competitiveness of the 
price of electrical energy from the Krπko NPP.
If the Croatian allocations for decommissioning 
had begun earlier, for example at the time of the 
establishment of the Slovenian fund, the nominal 
annual allocation according to the same ﬁ nancial model 
would have been approximately half as much (owing to 
the greater real value of the same allocations in earlier 
years), and the funds accumulated up to the present 
in the fund would have been a convincing guarantee 
that future allocations would not need to be increased 
dramatically. A similar effect can still be achieved by 
prolonging the working lifetime of the power plant by 20 
years, although the reduction in the annual allocations 
would amount to only one fourth of their real value (if 
the estimate is performed conservatively, with only minor 
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